OM RESIDENCY

INDRA NAMAN ENGICON PRIVATE LIMITED

C/O ASHOK KUMAR SINGH, BHAGAWAN, Aurangabad-844102

RERA NO- BRERAP41035-1/11/R-1233/2021

QUARTERLY REPORT- 01/01/2022 TO 31/03/2022

1	**Quarterly up to date status of the Project**				
	A	Status of development of land with Photographs		Construction of Project has not start	
	B	Status of development of land with Photographs		Construction of Project has not start	
	C	Status of Construction of Internal Infrastructure and common areas with Photographs		Construction of Project has not start	
	D	Details of Fund Received through Booking of flat and Other Means (Equity, Loan Etc), Money spent , Balance available , the proposed plan for sourcing the fund etc.		Opening Balance	0
			a)	Amount received from Booking of land	0
			b)	Money Spent on abovementioned development work	0
			c)	Other Administrative Expenses	0
			d)	Balance Available	0
			e)	Proposed plan for Sourcing the funds by raising capital through Equity and from booking of Plot	0
2	**Quarterly up to date the list of number and type of apartments or plots , as the case may be booked.**				
	A	List of number and type of apartment or plots , booked (opening Balance, booked during the quarter and closing balance)		Opening Balance	0
				Booked during the Quarter	0
				Closing Booking	0
	B	List of number of garages (covered only) booked (opening Balance, booked during the quarter and closing balance)		Opening Balance	0
				Booked during the Quarter	0

			Closing Booking	0
3	**Quarterly up to date the list of approvals taken and the approvals, which are pending subsequent to commencement certificate.**			
	A	Approvals Received during the quarter	NA	
	B	Approvals Received during the quarter	NA	
	C	Approvals to be applied and date Planned for application	NA	
	D	Modify , amendment or revision , if any , issued by the competent authority with regard to any sanctioned plans and any other specifications , licence , permits or approvals for the projects	NA	

For , INDRA NAMAN ENGICON PRIVATE LIMITED



Ranjani Ranjan

(CEO)

Date:- 10/04/2022