To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-10-2021 to 31-12-2021- Project Name- **RAMNAUMI VATIKA,** for Construction of situated on Plot bearing Khasra No/ Survey no. / Plot no- 387, 26, Khata No. - 110, 31, Thana No.- 410, 283 demarcated by its boundaries (latitude and longitude of the end points), District –Muzaffarpur.

| | | | | | |
|---|---|---|---|---|---|
| Boundaries (East) | : | Pankaj Kumar Sinha | Boundaries (West) | : | Main Road |
| Boundaries (North) | : | Road | Boundaries (South) | : | Plot No.- 234 |
| Latitude of End point of the plot | : | 26.098249 | Longitude of End point of the plot | : | 85.401799 |

Admeasuring -1173.40 SQ.mtr area, being developed by **[DREAM HOMES INFRA DEVELOPERS]**

DISIGNATED ACCOUNT NO- 085611320011124

BANK NAME - Oriental Bank of Commerce, Choti Sariyaganj, Muzaffarpur
PROJECT REGISTRATION NUMBER: -BRERAP80816-1/1086/R-848/2019

Quarterly Report From 01-10-2021 to 31-12-2021

| | | | |
|---|---|---|---|
| 1 | Quarterly up-to-date status of the project (Physical and Financial). | | |
| | A | Status of Construction of each building with photographs | Attach Photograph |
| | B | Details of the fund received through booking or other means ( equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc | Opening Balance - 49,63,884=00<br>Fund Received - 1,16,26,000=00<br>Money Spent- 89,86,128=00<br>Closing Balance- 76,03,756=00 |

Drear Homes Infra Developers

Proprietor

<table>
<tr><td>2</td><td colspan="2">Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).</td><td><table><tr><th>Flat No.</th><th>Carpet Area</th></tr><tr><td>104</td><td>1200 sq. ft.</td></tr><tr><td>407</td><td>513 sq. ft.</td></tr></table></td></tr>
<tr><td></td><td>B</td><td>List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).</td><td>Attached with booked flat.</td></tr>
<tr><td>3</td><td colspan="2">Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>Approvals receiving during the quarter</td><td></td></tr>
<tr><td></td><td>B</td><td>Approvals applied and expected date of receipt</td><td></td></tr>
<tr><td></td><td>C</td><td>Approvals to be applied and date planned for application</td><td></td></tr>
<tr><td></td><td>D</td><td>Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project</td><td>N/A</td></tr>
</table>

Dream Homes Infra Developers

Mukesh

Proprietor

| | | | |
|---|---|---|---|
| 4 | | Physical work (internal & External) | 1. 5th floor roof Casting.<br>2. 1st ,2nd and 3th floor Brick work. |

I, Mukesh Kumar (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

Homes Infra Developers

Signature Proprietor

BRERAP80816-1/1086/R-848/2019







