To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-04-2022 to 30-06-2022

2- Project Name- **RAMNAUMI VATIKA,** for Construction of situated on Plot bearing Khasra No/ Survey no. / Plot no- 387, 26, Khata No. - 110, 31, Thana No.- 410, 283 demarcated by its boundaries (latitude and longitude of the end points), District –Muzaffarpur.

Boundaries (East)	:	Pankaj Kumar Sinha	Boundaries (West)	:	Main Road
Boundaries (North)	:	Road	Boundaries (South)	:	Plot No.- 234
Latitude of End point of the plot	:	26.098249	Longitude of End point of the plot	:	85.401799

Admeasuring -1173.40 SQ.mtr area, being developed by **[DREAM HOMES INFRA DEVELOPERS]**

DISIGNATED ACCOUNT NO- 9875200000050

BANK NAME - Oriental Bank of Commerce, Choti Sariyaganj, Muzaffarpur
PROJECT REGISTRATION NUMBER: -BRERAP80816-1/1086/R-848/2019

Quarterly Report From 01-06-2022 to 30-06-2022

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance - 47,34,448=00 Fund Received - 56,12,247=00 Money Spent- 90,93,452.7=00 Closing Balance- 12,53,212.3=00

Dream Homes Infra Developers

Proprietor

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		None
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

Dream Homes Infra Developers

Proprietor

4		Physical work (internal & External)	1. Plaster Work completed for 1st , 2nd , 3rd, and 4th Floor and 5th in progress. Brick work for ground, 1st, 2nd, 3rd, and 4th are completed. Tiles works in progress Wall putty work done Wooden work 80% completed

I, Mukesh Kumar (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

Dream Homes Infra Developers

Signature Proprietor