To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-10-2020 to 31-12-2020- Project Name- **RAMNAUMI VATIKA,** for Construction of situated on Plot bearing Khasra No/ Survey no. / Plot no- 387, 26, Khata No. - 110, 31, Thana No.- 410, 283 demarcated by its boundaries (latitude and longitude of the end points), District –Muzaffarpur.

Boundaries (East)	:	PANKAJ KUMAR SINHA	Boundaries (West)	:	MAIN ROAD
Boundaries (North)	:	ROAD	Boundaries (South)	:	PLOT NO.-234
Latitude of End point of the plot	:	26.098249	Longitude of End point of the plot	:	85.401799

Admeasuring -1173.40 SQ.mtr area, being developed by **[DREAM HOMES INFRA DEVELOPERS]**

DISIGNATED ACCOUNT NO- 08561132001124

BANK NAME - Oriental Bank of Commerce, Choti Sariyaganj, Muzaffarpur

PROJECT REGISTRATION NUMBER: -BRERAP80816-1/1086/R-848/2019

Quarterly Report From 01-10-2020 to 31-12-2020

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance - 2,46,177=99 Fund Received - 39,90,163=25 Money Spent- 37,33,239=98 Closing Balance- 5,03,101=26

<table>
<tr><td>2</td><td colspan="2">Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).</td><td><table><tr><th>Flat No.</th><th>Carpet Area</th></tr><tr><td>305</td><td>860 sq. ft.</td></tr><tr><td>202</td><td>754 sq. ft.</td></tr><tr><td>206</td><td>746 sq. ft.</td></tr><tr><td>205</td><td>860 sq. ft.</td></tr></table></td></tr>
<tr><td></td><td>B</td><td>List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).</td><td>Attached with booked flat.</td></tr>
<tr><td>3</td><td colspan="2">Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>Approvals receiving during the quarter</td><td></td></tr>
<tr><td></td><td>B</td><td>Approvals applied and expected date of receipt</td><td></td></tr>
<tr><td></td><td>C</td><td>Approvals to be applied and date planned for application</td><td></td></tr>
<tr><td></td><td>D</td><td>Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project</td><td>N/A</td></tr>
</table>

4		Physical work (internal & External)	Pillar casting, Tie Beam Column work

This certificate is being issued on specific request of Mukesh Kumar, (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

(Attach)

Dream Homes Infra Developers

Proprietor

Signature