To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-04-2021 to 30-06-2021- Project Name - **SHREE GANESH ASHOKA ENCLAVE,** Near Hitech Hospital, Khagaul - Danapur Road, Patna for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 126, Khata No. - 136, Thana No.- 23, Mauza – Saguna Danapur demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	Baijanath Prasad	Boundaries (West)	:	Part Plot No-126
Boundaries (North)	:	Branch Road	Boundaries (South)	:	Part Plot no-126
Latitude of End point of the plot	:	25.6225°	Longitude of End point of the plot	:	85.0403°

Admeasuring – 783.54 SQ.mtr area, being developed by **(WISETEC CONSTRUCTION PRIVATE LIMITED)**

DISIGNATED ACCOUNT NO- 200012443691
BANK NAME- Indusind Bank, Rukanpura Patna

PROJECT REGISTRATION NUMBER-**BRERAP00387-1/298/R-236/2018**
Quarterly Report From 01-04-2021 to 30-06-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Previous Photo
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 15,953=00 Fund Received – 4,31,084=00 Money Spent- NIL Closing Balance- 4,47,037=00 (Note :- Part Payment)

For Wisetec Construction Pvt Ltd
Director

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

For Wisetech Construction (Pvt) Ltd

Director

4		Physical work (internal & External)	NIL

This certificate is being issued on specific request of Rama Shankar Prasad, (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

(Attach)

For Wiseteq Construction Pvt Ltd

Director

Signature





Project Shree Ganesh Ashok Farkuva previous photograph