Update On Date.....

To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-10-2021 to 31-12-2021 - Project Name- **NIL RAJ**, Nehru Nagar, Patliputra, Patna for Construction of situated on Plot bearing Survey Plot No/Khesra No- 1640, Khata No.- 684, Thana No. – 02, Mauza – Mainpura demarcated by its boundaries (latitude and longitude of the end points), District –Patna.

Boundaries (East)	: PART PLOT 1640, SRI INDRABHUSHAN CHAUDHARY	Boundaries (West)	: ER. ASHISH KUMAR
Boundaries (North)	: RAM SHYAM ENCLAVE	Boundaries (South)	: 20 FT WIDE BRANCH ROAD
Latitude of End point of the plot	: 25.6265° N	Longitude of End point of the plot	: 85.1172° E

Admeasuring – 506.11 SQ.mtr area, being developed by **(HORIZON HEIGHT CONSTRUCTION)**

DISIGNATED ACCOUNT NO- 50536918418

BANK NAME – Allahabad Bank, IFSC Code – ALLA02112295

RPS Branch, Bailey Road, Patna.

PROJECT REGISTRATION NUMBER- **BRERAP94443-1/1320/R-1173/2021**

Quarterly Report From 01-10-2021 to 31-12-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent,	Opening Balance- 10,000=00 Fund Received- NIL Money Spent- 16,15,000=00 Closing Balance- 10,000=00

For Horizon Height Construction
Rakesh Kumar Singh
Partner

		balance available, the proposed plan for sourcing the funds etc	
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

For Ho... Construction

Partner

4		Physical work (internal & External)	Cap, Tie Beam, Colourn work, Plinth filling work Completed.

I, Rakesh Kumar Singh (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

For Horizon Hei[illegible] Construction

Rakesh Kumar Singh

Signature Partner

RERA NO- BRERAP







