QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Jul – Sep 2019

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with status of the approvals for the quarter.

PROJECT NAME

GREEN CITY

PROMOTER NAME

SHITAL BUILDTECH DARBHANGA

RERA REGISTRATION NO.

BRERAP00954-1/655/R-684/2019

PROJECT QUARTERLY PROGRESS STATUS

Quarter: Jul – Sep 2019

Status of financials in the project up to 30th Sep, 2019

S.No.	Description	Amount (in Rs.)
1	Amounts received from allottees against booking of plots	16,93,65,208.00/-
2	Expenditure done towards completion of project	10,06,37,210.19/-

Site Photographs

