To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-10-2021 to 31-12-2021 - Project Name- **ANJUNA MANSION**, Chandra Shekhar Nagar, Gola Road, Danapur, Patna for Construction of situated on Plot bearing Survey Plot No/Khesra No- 921(P), Khata No.- 254, Thana No. – 21, Mauza – Danapur Sahjadpur demarcated by its boundaries (latitude and longitude of the end points), District –Patna.

Boundaries (East)	:	20 FEET WIDE ROAD	Boundaries (West)	:	PLOT NO-919
Boundaries (North)	:	PART PLOT NO-920	Boundaries (South)	:	PART PLOT NO-952
Latitude of End point of the plot	:	25.612677	Longitude of End point of the plot	:	85.158875

Admeasuring – 370.03 SQ.mtr area, being developed by **(VAIBHAV GREENHOMES PRIVATE LIMITED)**

DISIGNATED ACCOUNT NO- 025372500000040

BANK NAME – Yes Bank, Exhibition Road, Patna.

PROJECT REGISTRATION NUMBER- **BRERAP05511-1/1327/R-1204/2021**

Quarterly Report From 01-10-2021 to 31-12-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 00=00 Fund Received- 2,50,000=00 Money Spent- 4,64,590=00 (Self fund) Closing Balance- 9,000=00

VAIBHAV GREEN HOMES PVT. LTD.
DIRECTOR

<table>
<tr><td>2</td><td colspan="2">Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).</td><td><table><tr><th>Flat</th><th>Carpet Area</th></tr><tr><td>101</td><td>711.50 Sq. Ft.</td></tr></table></td></tr>
<tr><td></td><td>B</td><td>List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).</td><td>Attached with booked flat.</td></tr>
<tr><td>3</td><td colspan="2">Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>Approvals receiving during the quarter</td><td></td></tr>
<tr><td></td><td>B</td><td>Approvals applied and expected date of receipt</td><td></td></tr>
<tr><td></td><td>C</td><td>Approvals to be applied and date planned for application</td><td></td></tr>
<tr><td></td><td>D</td><td>Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project</td><td>N/A</td></tr>
</table>

VAIBHAV GREEN HOMES PVT. LTD

Alok Kumar Singh

DIRECTOR

4		Physical work (internal & External)	1. Sand filling. 2. Casting of Pile. 3. Under Reamed Pile. 4. Bored Pilling. Reinforcement of Pile.

I, Alok Kumar Singh (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

Signature

VAIBHAV GREEN HOMES PVT. LTD.
Alok Kumar Singh
DIRECTOR