RERA Quarterly Progress Report

1. General Information:

S.N.	Particulars	Details	Remarks
1	Progress Report Period	**July-Sep 2019**	
2	Name of Project	Apex Twin Tower, Ranipur	
3	Project Registration Number	BRERAP00985-1/773/R-459/2019	

2. Physical Status of the Project

S.N.	Particulars	Details	Remarks
1	**Block A**		
A	Status of Construction of Block A with Photograph	Construction Not yet started	
B	Status of Construction of each floor of Block A with Photograph	Construction Not yet started	
C	Status of construction of internal infrastructure and common areas of Block A with Photograph	Construction Not yet started	
2	**Block B**		
A	Status of Construction of Block B with Photograph	Piling work Completed	
B	Status of Construction of each floor of Block B with Photograph	Construction Not yet started	
C	Status of construction of internal infrastructure and common areas of Block B with Photograph	Construction Not yet started	
3	**Block C**		
A	Status of Construction of Block C with Photograph	Construction Not yet started	
B	Status of Construction of each floor of Block C with Photograph	Construction Not yet started	
C	Status of construction of internal infrastructure and common areas of Block C with Photograph	Construction Not yet started	

3. Financial Status of the Project

S.N.	Particulars	Details	Remarks
A	**Fund Recieved**		
1	Booking of flat	0.00	
2	Equity	0.00	
3	Loan	360000.00	
	Total	360000.00	
		Rs Three Lacs Sixty Thousand Only	
B	**Balance Available**		
	SBI A/C (Project A/C)	760.00	
C	**Proposed Plan for sourcing of fund**		
1	Booking of flat	1500000.00	
2	Loan	1000000.00	

4. Status of No of Flats booked

S.N.	Particulars	Details	Remarks
A	**Flat Booked**		
1	Opening balance	0	
2	No of Flat booked in this quarter	0	
3	Total no of flat booked	0	
B	**Booking of Garages**		
1	Opening balance	0	
2	No of Garages booked in this quarter	0	
3	Total no of Garages booked	0	

5. Status of Approvals if any:

S.N.	Particulars	Details	Remarks
1	Approvals Reced during this quater	Not Applicable	
2	Approvals applied during this quater	Not Applicable	
3	Approvals to be applied and date planned for application	Not Applicable	
4	Modification, amendment or revisions, if any issued by the competent authority with regard to any sanctioned plans, lay out plans, specifications, license, permit or approval for the project	Not Applicable	