To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2021 to 30-09-2021- Project Name- **MAYANK HOMES,** Abhimanyu Nagar, Jalalpur, Danapur, Patna, for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 322, Khata No. – 207, Thana No. - 22 Mauza – Jalalpur, Danapur demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	Branch Road	Boundaries (West)	:	Plot No-321
Boundaries (North)	:	Plot No-307, 311, 312, 313, 314, 315	Boundaries (South)	:	Plot No-323
Latitude of End point of the plot	:	25.6340° N	Longitude of End point of the plot	:	85.0559° E

Admeasuring – 2242.00 SQ. mtr area, being developed by **(MATRI ENGICON PVT.LTD)**

DISIGNATED ACCOUNT NO- 040405009544

BANK NAME –ICICI Bank, Boring Road, Patna

PROJECT REGISTRATION NUMBER- **BRERAP94527-1/1343/R-1163/2021**

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	NO Work
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 1,776=40 Fund Received – NIL Money Spent- NIL Closing Balance- 1,776=40

Avinash K. Srivastava

FOR MATRI ENGICON PVT. LTD.

MANAGING DIRECTOR

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	NO Work

FOR MATRI ENGICON PVT. LTD.

Amarnath K. Srivastava

DIRECTOR

I, Avinash Srivastava (Name of the Builder), Certify that the particulars given above are true to the best of my knowledge.

Photograph
(No Work)

FOR MAITRI ERCISON PVT. LTD.

Avinash Ki Srivastava

Signature MANAGING DIRECTOR

Project - Mayank Homes. (Vacant Land)

