**ANNEXURE-A**

Quarterly Progress Report for quarter ending March/June/Sept/December of JUNE (Year)

| **I. PARTICULARS OF PROJECT** | | | |
|---|---|---|---|
| Project Registration Number | BRERAP00018-4/138/R50/2018 | Name of Project/Phase of Registered Project | THE HERITAGE |
| Name of Promoter | MUNDESHWARI MULTICON PVT LTD | Project Address | VILL- MUSTAFAPUR THANA NO. 36. DANAPUR |
| Name of Co-promoter | | | |
| Project Registration is valid up to | 30/09/2024 | | |
| Starting date of Project or Phase of the Project | 06/03/2019 | | |
| Type of Project or Phase of the Project | *Residential- cum - Commercial* | | |
| Period of validity of map by the Competent Authority | 14.10.2022 | | |

| **II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS** | | | | | |
|---|---|---|---|---|---|
| Building/Block Name | Apartment Type | | Carpet Area | Total Number of sanctioned apartments | Total Number of SHOPS – 48 NOS |
| THE HERITAGE | 1. AUDI<br>2. FOOD COURT<br>3. OFFICE<br>4. RESTAURANT<br>5. SHOP | 06<br>01<br>110<br>02<br>136 | 7703<br>18260<br>1960<br>3503<br>167486 | -NIL- | 1. Booked/ Allotted -<br>2. Sold - |

| **Name of Building** | **Sanctioned No of Floor** | **Type of Apartment** | **No of Apartment** | **Carpet Area** | **Area of exclusive balcony** | **Area of exclusive open terrace** |
|---|---|---|---|---|---|---|
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 657 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 14 | 634 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 622 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 1218 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 5413 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 4 | 460 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 448 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 436 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 424 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 413 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 3 | 965 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 1209 | 0 | 0 |

| | | | | | | |
|---|---|---|---|---|---|---|
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 498 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 467 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 933 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 6 | 932 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 632 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 438 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 477 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 282 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 325 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 327 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 4 | 326 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 12179 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 477 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 12178 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1319 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1286 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1535 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1307 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 6678 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 2696 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Food Court | 1 | 18260 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 662 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 666 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 3 | 618 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 614 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 309 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Office | 54 | 322 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Office | 3 | 333 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Office | 3 | 331 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Office | 48 | 321 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 3 | 306 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Restaurant | 1 | 2124 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Restaurant | 1 | 1379 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Office | 1 | 324 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Office | 1 | 329 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | AUDI | 3 | 2674 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | AUDI | 1 | 2730 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | AUDI | 2 | 2299 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 324 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 3 | 303 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 313 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 456 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 409 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 355 | 0 | 0 |

| | | | | | | |
|---|---|---|---|---|---|---|
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 528 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 7425 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 24171 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1349 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1608 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1430 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1568 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1622 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 5901 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 528 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 530 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 517 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 506 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 494 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 473 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1263 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1838 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 786 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1294 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 3 | 1272 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1270 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 877 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 11248 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 209 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1480 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1455 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 2011 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 1454 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 5842 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 541 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 544 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 532 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 520 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 508 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 486 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1229 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1581 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 660 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 847 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1103 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 2 | 1102 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 1122 | 0 | 0 |
| THE HERITAGE | B1+B2+LG+G+8 | Shop | 1 | 12236 | 0 | 0 |

| III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES | | | |
|---|---|---|---|
| Building / Block Number | Total Number of Sanctioned Garages | Total Number of Garages:<br>1. Booked/Allotted -<br>2. Sold - | NO<br>NO |
| THE HERITAGE | 771 | | |

| IV. Construction Progress of the Project | | |
|---|---|---|
| 1. Building / Wing / Layout Number- 01 (To beaded for each Building / Wing) | | |
| S. No.<br>(1) | Tasks / Activity<br>(2) | Percentage of Actual Work Done<br>(As on date of the Certificate)<br>(3) |
| 1. | Excavation (if any) | COMPLETED |
| 2. | Basements (if any) | IN PROGRESS |
| 3. | Podiums (if any) | -NIL- |
| 4. | Plinth | |
| 5. | Stilt Floor | |
| 6. | Slabs of Super Structure | |
| 7. | Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises. | |
| 8. | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises | |
| 9. | Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks. | |
| 10. | External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing. | |
| 11. | Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities. | |

| V. Amenities and Common Area and External Infrastructure Development Works) | | | | |
|---|---|---|---|---|
| S. No. | Common Areas and Facilities | Proposed (Yes/No) | Percentage of actual Work Done (As on date of the Certificate) | Details |
| (1) | (2) | (3) | (4) | (5) |
| 1. | Internal Roads & Footpaths | YES | | |
| 2. | Water Supply | YES | | |
| 3. | Sewerage (Chamber, Line, Septic Tank, STP) | YES | | |
| 4. | Storm Water Drains | YES | | |
| 5. | Landscaping & Tree Planting | YES | | |
| 6. | Street Lighting | YES | | |
| 7. | Community Buildings | | | |
| 8. | Treatment and Disposal of Sewage and Sullage Water | YES | | |
| 9. | Solid Waste Management & Disposal | YES | | |
| 10. | Water Conservation / Rain Water Harvesting | YES | | |
| 11. | Energy Management | YES | | |
| 12. | Fire Protection and Fire Safety Requirements | YES | | |
| 13. | Closed Parking | YES | | |
| 14. | Open Parking | YES | | |
| 15. | Electrical Meter Room, Sub-Station, Receiving Station | YES | | |
| 16. | Others (Option to Add More) | | | |

| VI. | PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING |
|---|---|
| S. No. | Particulars |
| 1. | Front Elevation.<br> |

| | |
|---|---|
| 3. | Side Elevation<br> |

| VII. | Financial Progress of the Project | |
|---|---|---|
| S. No. | Particulars | Amount (In Rs.) |
| 1. | Project Account No. | 442120110000439 |
| 2. | Estimated Cost of the Project including land cost at the start of the Quarter | 1181846216 |
| 3. | Amount received during the Quarter | 7,92,000.00 |
| 4. | Actual Cost Incurred during the Quarter | 6,89,215.84 |
| 5. | Net amount at end of the Quarter | |
| 6. | Total expenditure on Project **till date** | |
| 7. | Details of Mortgage or Charge, if any, created on the Land and the projects | |

| VIII. MISCELLANEOUS |
|---|

| | | |
|---|---|---|
| **A** | List of Legal Cases (if any) | |
| 1. | Case No. | NO |
| 2. | Name of Parties | NO |
| **B** | Sale/Agreement for Sale during the Quarter | |
| 1. | Sale Deed | |
| 2. | Agreement for Sale | |

**Undertaking**:

I/we solemnly affirm, declare and undertake that all the details stated above are true tothe best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

*Jay kumar verma*

Signature

Name: JAY KUMAR VERMA

**L. K. SARAF & Co.**
*Chartered Accountants*
FRN : 002602C
GSTIN : 10AABFL1232E1ZB

303, ASHIANA CHAMBERS
EXHIBITION ROAD,
PATNA- 800001, BIHAR
☎: 0612- 2500208, 2500482
Email: lks@lksarafandco.in
Website: www.lksarafandco.in

## TO WHOM IT MAY CONCERN

This is to certify that we are the statutory auditors of **Platinum & Mundeshwari** having its registered office at Flat No. 101 & 102, Amitabh Kunj, Main Road, Budha Colony, Dist - Patna - 800001, **(PAN: ABCFM 9955 H)** We hereby confirm that the Company has carried out project at **The Heritage** (Khagaul, Danapur) during the period of 01.04.2020 to 30.06.2020 and the project details are as follows:-

| S.No | Project Name | Advance from Customers | Expenditure incurred on Project |
|---|---|---|---|
| 1 | The Heritage (Khagaul, Danapur) | 7,92,000.00 | 6,89,215.84 |
| | **Total** | **7,92,000.00** | **6,89,215.84** |

We are issuing this certificate at the request of the Firm. This certificate is not intended for general circulation or publication and is not to be reproduced or used for any other purpose without our prior written consent.

For **L. K. Saraf & Co.**
*Chartered Accountants*
Firm Reg. No.: 002602C

002602C PATNA * CHARTERED ACCOUNTANTS *

UDIN: **20412027AAAAES4301**
Place: Patna
Date: 15th September 2020

**SUMIT SARAF**
*Partner*
Membership No.: 412027