ANNEXURE-A

Quarterly Progress Report for quarter ending September of 2021

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP10853-1/802/R-627/2019	Name of Project/Phase of Registered Project	SHARDA HEIGHT RESIDENCY
Name of Promoter	TRIMURTI K. B. RAJ HOUSING CONSTRUCTION PVT LTD	Project Address	EAST GOLA ROAD PATNA
Name of Co-promoter	N/A		
Project Registration is valid up to	05/01/2022		
Starting date of Project or Phase of the Project	20/05/2019		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential-cum-Commercial 4, Plotted project	Residential	
Period of validity of map by the Competent Authority	3 Years		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS				
Building/Block Number	Apartment Type	Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments –
	1. 1 BHK - 2. 2 BHK, - 3. 3 BHK - 4. Shop - 5.Bungalow - 6. Plot etc. -		24	1. Booked/ Allotted - 8 2. Sold -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
	24	1. Booked/Allotted -	8
		2. Sold -	

IV. Construction Progress of the Project		
1. Building / Wing / Layout Number_____(To beaded for each Building / Wing)		
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100%
2.	Basements (if any)	Yes

3.	Podiums (if any)	No
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	4th Floor Column work is Completed-100%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	No
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	No
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	No
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	No
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities.	No

V. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	No		
2.	Water Supply	Yes	100%	Self-Boring

(1)	(2)	(3)
1.	Project Account No.	281311100000894
2.	Estimated Cost of the Project including land cost at the start of the Quarter	
3.	Amount received during the Quarter	67,94,000=00
4.	Actual Cost Incurred during the Quarter	59,59,999=00
5.	Net amount at end of the Quarter	10,91,537=81
6.	Total expenditure on Project **till date**	1,17,00,000=00
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	No
2.	Name of Parties	No
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	Nil
2.	Agreement for Sale	Nil

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Signature of Promoter

M. D.

TRIMURTI K.B.RAJ HOUSING CONSTRUCTION (P) LTD.

Name:

Date :SHARDHA HEIGHTS RESIDENCY

GAVTAL, AKHARA ROAD, DANAPUR (PATNA)

——er – Tribhuvanti K.B Raj Housing Construction Pvt. Ltd. Project – sharda Height Residency.





RERA NO – BRERAP10853-1/802/R-627/2019