To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2021 to 30-09-2021- Project Name- **GOBIND GOPAL APARTMENTS,** BURHANATH CHOWK, SWAMI VIVEKANANDA PATH, BHAGALPUR, for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 446, Ka, Kha Khata No. -44, Mauza – Burhanath Chowk demarcated by its boundaries (latitude and longitude of the end points), District –Bhagalpur

Boundaries (East)	: BUILDING DEEP NARAYAN PD AND OTHERS	Boundaries (West)	: BURHANATH ROAD
Boundaries (North)	: BUILDING KAVIRAJ AND OTHERS	Boundaries (South)	: SWAMI VIVEKANANDA PATH
Latitude of End point of the plot	: 25.2525° N	Longitude of End point of the plot	: 86.9755° E

Admeasuring – 500.16 SQ.mtr area, being developed by **(MITTAL INFRASPACES)**

DISIGNATED ACCOUNT NO- 50200054190128

BANK NAME – HDFC Bank, Bhagalpur

PROJECT REGISTRATION NUMBER- **BRERAP81137-1/03/R-1125/2021**

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 2,36,207=00 Fund Received – 25,45,000=00 Money Spent- 24,62,694=00 Closing Balance- 3,18,513=00

MITTAL INFRASPACES

PARTNER

<table>
<tr><td>2</td><td colspan="2">Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).</td><td><table><tr><th>Flat No.</th><th>Carpet Area</th></tr><tr><td>301</td><td>700 sq. ft</td></tr><tr><td>303</td><td>963 sq. ft.</td></tr></table></td></tr>
<tr><td></td><td>B</td><td>List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).</td><td>Attach with Booked Flat</td></tr>
<tr><td>3</td><td colspan="2">Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>Approvals receiving during the quarter</td><td></td></tr>
<tr><td></td><td>B</td><td>Approvals applied and expected date of receipt</td><td></td></tr>
<tr><td></td><td>C</td><td>Approvals to be applied and date planned for application</td><td></td></tr>
<tr><td></td><td>D</td><td>Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project</td><td>N/A</td></tr>
</table>

MITTAL INFRASPACES

PARTNER

4		Physical work (internal & External)	Ground floor and 1st floor terrace casting done.

I, Alok Agrawal (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

MITTAL INFRASPACES

alok agrawal

PARTNER

Signature