PANORAMA GROUP

SIMANCHAL INFRATECH PVT.LTD.

Corporate Office : 3rd Floor, Zila School Road, Bhatta Bazar
Purnea (Bihar) 854 301

Ref.No.: QPR-1/22-23 Date.....

ANNEXURE-A

Quarterly Progress Report for quarter ending 30th June of 2022

I. PARTICULARS OF PROJECT			
Project Registration Number		**BRERAP00270-15/22/R-1289/2022 PANORAMA CITY NX**	
Name of Promoter	SIMANCHAL INFRATECH PVT. LTD.	BY PASS ROAD, NH-31, PURNIA, BIHAR-854326.	
Name of Co-promoter	NA	NA	
Project Registration is valid up to	30/01/2025		
Starting date of Project or Phase of the Project	30/01/2021		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential-cum-Commercial4, Plotted project	RESIDENTIAL	
Period of validity of map by the Competent Authority	5 YRS.		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartment/duplex	Total Number of Apartments/duplex
DUPLEX	3BHK,DUPLEX		27586	21	1. Booked-19 2. Sold- 0

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted -	NA
		2. Sold -	

IV. Construction Progress of the Project

1. Building / Wing / Layout Number_____(To beaded for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	80%
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	WIP
5.	Stilt Floor	NA
6.	Slabs of Super Structure	WIP 50%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows withinFlats /Premises.	WIP 50%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittingswithin the Flat/Premises	NIL
9.	Staircases, Lifts Wells and Lobbies ateach Floor level, Overhead and Underground Water Tanks.	WIP 30%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	NIL
11.	Installation of Lifts, water pumps,Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditionsof environment/CRZ NOC, Finishing to entrance lobby/s, plinthprotection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities.	NIL

PANORAMA GROUP

V. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	YES	NIL	
2.	Water Supply	YES	NIL	
3.	Sewerage (Chamber, Line, Septic Tank, STP)	LOCAL AUTHORITY		
4.	Storm Water Drains	NA		
5.	Landscaping & Tree Planting	YES	WIP	
6.	Street Lighting	YES	WIP	
7.	Community Buildings	NONE		
8.	Treatment and Disposal of Sewage and Sullage Water	LOCAL AUTHORITY		
9.	Solid Waste Management & Disposal	LOCAL BODY		
10.	Water Conservation / Rain Water Harvesting	NA	NA	
11.	Energy Management	NA	NA	
12.	Fire Protection and Fire Safety Requirements	NA	NIL	
13.	Closed Parking	YES	NIL	
14.	Open Parking	YES		
15.	Electrical Meter Room, Sub-Station, Receiving Station	YES	NIL	
16.	Others (Option to Add More)	NA	NA	

PANORAMA GROUP

VI.	PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING
S. No.	Particulars
1.	Front Elevation. ATTACHED
2.	Rear Elevation ATTACHED
3.	Side Elevation ATTACHED

VII. Financial Progress of the Project		
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	071205500893
2.	Estimated Cost of the Project including land cost at the start of the Quarter	466 LAKH
3.	Amount received during the Quarter	87,85,000/-
4.	Actual Cost Incurred during the Quarter	16353363.16/-
5.	Net amount at end of the Quarter	18,858.24/-
6.	Total expenditure on Project **till date**	**1,79,46,142.16/-**
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	NONE

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	NIL
2.	Name of Parties	NA
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	NIL
2.	Agreement for Sale	12

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

SIMANCHAL INFRATECH PVT. LTD.

Signature of Promoter

Director

SIMANCHAL INFRATECH PRIVATE LIMITED

Date: 14.07.2022

PANORAMA GROUP