PANORAMA GROUP

SIMANCHAL INFRATECH PVT.LTD.

Corporate Office : 3rd Floor, Zila School Road, Bhatta Bazar
Purnea (Bihar) 854 301

Ref.No.: SPR-1/22-23 Date.....

ANNEXURE-A

Quarterly Progress Report for quarter ending 30th June of 2022

I. PARTICULARS OF PROJECT			
Project Registration Number		**BRERAP00270-2/483R-361/2019 JNJ PANORAMA SQUARE**	
Name of Promoter	SIMANCHAL INFRATECH PVT. LTD.	ZILA SCHOOL ROAD , PURNIA, BIHAR-854301.	
Name of Co-promoter	NA	NA	
Project Registration is valid up to	30/06/2021		
Starting date of Project or Phase of the Project	30/07/2018		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential- cum-Commercial4, Plotted project	RESIDENTIAL AND COMMERCIAL	
Period of validity of map by the Competent Authority	3 YRS.		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments –
	2 BHK FLAT SHOP		8000 17000	8 51	1. Booked/ Allotted- SHOP- 34 APARTMENT-8

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted -	8
		2. Sold -	

IV. Construction Progress of the Project
1. Building / Wing / Layout Number_____(To beaded for each Building / Wing)

S. No. (1)	Tasks / Activity(2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100%
2.	Basements (if any)	100 %
3.	Podiums (if any)	NA
4.	Plinth	100%
5.	Stilt Floor	NA
6.	Slabs of Super Structure	100%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows withinFlats /Premises.	100%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittingswithin the Flat/Premises	100%
9.	Staircases, Lifts Wells and Lobbies ateach Floor level, Overhead and Underground Water Tanks.	100%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	100%
11.	Installation of Lifts, water pumps,Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditionsof environment/CRZ NOC, Finishing to entrance lobby/s, plinthprotection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities.	100%

PANORAMA GROUP

V. Amenities and Common Area and External Infrastructure Development Works				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	YES	100%	
2.	Water Supply	YES	100%	
3.	Sewerage (Chamber, Line, Septic Tank, STP)	LOCAL AUTHORITY		
4.	Storm Water Drains	NA		
5.	Landscaping & Tree Planting	NA	100%	
6.	Street Lighting/LOOBY LIGHTING	YES	100%	
7.	Community Buildings	NA		
8.	Treatment and Disposal of Sewage and Sullage Water	LOCAL AUTHORITY		
9.	Solid Waste Management & Disposal	LOCAL BODY		
10.	Water Conservation / Rain Water Harvesting	NA	NA	
11.	Energy Management	NA	NA	
12.	Fire Protection and Fire Safety Requirements	NA		
13.	Closed Parking	YES	100%	
14.	Open Parking	YES	100%	
15.	Electrical Meter Room, Sub-Station, Receiving Station	YES	100%	
16.	Others (Option to Add More)			

PANORAMA GROUP

VI.	PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING
S. No.	Particulars
1.	Front Elevation. ATTACHED
2.	Rear Elevation ATTACHED
3.	Side Elevation ATTACHED

VII.	Financial Progress of the Project	
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	4959201000243
2.	Estimated Cost of the Project including land cost at the start of the Quarter	790 LAKH
3.	Amount received during the Quarter	NIL
4.	Actual Cost Incurred during the Quarter	26,700/-
5.	Net amount at end of the Quarter	49,063.18/-
6.	Total expenditure on Project **till date**	**7,82,44,785.96**
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	NONE

VIII.	MISCELLANEOUS	
A	List of Legal Cases (if any)	
1.	Case No.	NIL
2.	Name of Parties	NA
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	3
2.	Agreement for Sale	0

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

SIMANCHAL INFRATECH PVT. LTD.

Signature of Promoter

Director

SIMANCHAL INFRATECH PRIVATE LIMITED

Date: 14.07.2022

PANORAMA GROUP