Quarter Work Progress Report

As on 30.09.2021

Project Name :- ***R R PLAZA***

Address :- Near Rangbhoomi Maidan , Ward No.-18, Purnia-854301,Bihar(India)

Plot No. 1310, Khata No. :-1052

Registration No. :-BRERAP00270-4/1034/R-849/2019

Block-A **(Residential)**

No. Of Units booked : - **00**

No. Of Units registered :- **00**

Project Work :-

Plinth Level WORK COMPLETED

Block-B **(Commercial)**

Project Work :-

6TH Floor Roof casting in progress

Structural Work % of Block B :- **85%**

FINANCIAL :-

Units Booked **00**

Registered agreement during Quarter :- **Nil**

Total Booking till Quarter (Block A+B) :- **03**

Amount Received from Customer Block- A : - NIL

Amount Received from Customer Block- B : - Rs.NIL

PANORAMA GROUP

Total Amount Received From Customer during qtr: - nil

Loan from Others :- NIL

Total Fund Inflow :- **nil**

Opening Balance on 01.07.2020 : **Rs. *14615.30/-***

Amount Spent (Capital Work In Progress) :- **Rs. 32,55,555/-**

Balance Available :- **Rs.*14615.30/-***

Note : Main head is bearing construction cost shall be adjusted from bookings.

Future Planning for Project Work : -

I. **6th Floor Roof Casting in Block-B**
II. **Ground Floor Roof work of Block -A**

Planning For Future Funding : - Maximum Concentration on Bookings.

External Work Details :-

Due.

PANORAMA GROUP

PANORAMA GROUP