Quarter Work Progress Report

As on 30.09.2020

Project Name :- *R R PLAZA*

Address :- Near Rangbhoomi Maidan , Ward No.-18, Purnia-854301,Bihar(India)

Plot No. 1310, Khata No. :-1052

Registration No. :-BRERAP00270-4/1034/R-849/2019

Block-A (Residential)

No. Of Units booked : - **00**

No. Of Units registered :- **00**

Project Work :-

Site Cleaning Work

Soil filling

Block-B (Commercial)

Project Work :-

2nd Roof casting in progress

Structural Work % :- **15%**

FINANCIAL :-

Units Booked **00**

Registered agreement during Quarter :- **Nil**

Total Booking till Quarter :- **02**

Amount Received from Customer Block- A : - 0

PANORAMA GROUP

Amount Received from Customer Block- B : - Rs.0

Total Amount Received From Customer: - **0**

Loan from Others :- None

Total Fund Inflow :- **nil**

Amount Spent (Capital Work In Progress) :- **Rs. 4,50,000/-**

Balance Available :- **Rs.*8758/-***

Note : Main head is bearing construction cost shall be adjusted from bookings.

Future Planning for Project Work : -

I. **2nd Roof Casting**

Planning For Future Funding : - Maximum Concentration on Bookings.

External Work Details :-

Due.

PANORAMA GROUP

PANORAMA GROUP