SRISATYA SAI HOMES PVT. LTD.

CIN: U45200BR2008PTC014149

Shashi Complex, Near Makrana Marbles Gujral Path, Keshari Nagar (Rajeev Nagar) Patna-800024

LALJI TOWER

Plot no. 541(P), Khata No. 180, Thana No. 23, Mauza- Saguna, Danapur, Dist-Patna

RERA NO.-BRERAP00396-1/288/R-182/2018

Quarterly Report from 24-09-2018 to 23-12-2018

1	Quarterly up-to-date status of the project (Physical and Financial).		
	Status of the project,-		**LALJI TOWER, Plot No.- 541 (P), Khata no.-180, Thana No.-23, Saguan, Danapur, Dist.- Patna**
	A	Status of construction of each building with photographs	
	B	Status of construction of each floor with photographs	
	C	Status of construction of internal infrastructure and common areas with photographs	
	D	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	a) Amount received from Booking of Flats is **Rs.- 13,90,000/-** during this current quarter. **Note-** Before this quarter number of falts already booked is 8, Total Amount received Rs.- **1,98,52,012/-** b) Money Spent on above mentioned Construction works is **Rs.- 14,27,902/-** during this current quarter. **Note-** Before this quarter money spent of **Rs.-1,64,40,499/- Against received booked 8 Flats.** c) Other Administrative Expenses is Rs.-0 d) Balance Available is **Rs.- 33,73,611/-** e) Proposed Plan for Sourcing the Funds- by Raising Capital through Equity & from Booking of Flats.
2	Quarterly up-to-date the list of number and types of apartments or plots, as the case may be, booked		
	A	List of number and type of apartments or plots, booked (Opening balance, booked during the quarter and closing balance);	**Op. Booking = 8 flats** **Booked during the quarter = 1 flats** **Cl. Booking = 3 flats**
	B	List of number of garanges (Covered only) booked (Opening balance, booked during the quarter and Closing Balance);	**Op. Booking =** **Booked during the quarter =** **Cl. Booking =**
3	Quarterly up-to-date the list of approvals taken and the approvals which are pending subsequent to commencement certificate		**N.A.**
	Status of approvals.-		
	A	Approvals received during the quarter	-
	B	Approvals applied and expected date of receipt	-
	C	Approvals to be applied and date planned for application	-
	D	Modifications, amendment or revisions, if any, issued by the competent authority with regard to any sanctioned plans, particulars specificions, license, permit or approval for the project	-

Srisatya Sai Homes (P) Ltd.

Abhay Kr

Director

FOR SRI SATYA SAI HOMES PVT. LTD.

Scanned with CamScanner