To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: - Quarterly Report From 01-04-2021 to 30-06-2021- for Construction of **HAZARI UNIVERSE, PATNA (New Project)** Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 652 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	:	BRANCH ROAD	Boundaries (West)	:	PRESENT PURCHASER
Boundaries (North)	:	JHABBU RAY	Boundaries (South)	:	PRIVATE LANE
Latitude of End point of the plot	:	25.577	Longitude of End point of the plot	:	85.151

Admeasuring - 1299.95 SQ.mtr area, being developed by **[ELEVATION SOLUTIONS PRIVATE LIMITED]**

RERA ACCOUNT NO- 1914492806

BANK NAME – KOTAK MAHINDRA, KANKARBAGH, PATNA
PROJECT REGISTRATION NUMBER: -BRERAP00271-3/ 694/R-438/2019
Quarterly Report From 01-04-2021 to 30-06-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 2,33,054=00 Fund Received – 22,90,400=00 (Part Payment) Money Spent- 25,23,416=00 Closing Balance- 38=69
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case		N/A

	may be, booked.		
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

4		Physical work (internal & External)	1. Bricks work completed till 6th floor. 2. Wall putty completed till 4th floor and 5th floor onwards in progress. 3. Wooden (Chaukhat) work completed till 6th floor. 4. Water proofing done Basement and roof. 5. Electrical work done. 6. Plumbing work done to 6th floor. 7. Fire fighter is in process. 8. Electrical Work completed till 6th Floor. 9. Plumbing work is progress on 6th floor. 10. Plaster work is progress on 5th floor .

This certificate is being issued on specific request of Pankaj Kumar, (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and are true to the best of my knowledge and belief.

Photograph

(Attach)


For Elevation Solutions Pvt. Ltd

Director

Signature









Hazari Universe, Patna (BRERAP00271-3/697/R-4381/2019.)