To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-10-2021 to 31-12-2021- for Construction of **PASHUPATI LILA ENCLAVE, GAYA** (New Project) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 483(O), 5/330(N)(P) demarcated by its boundaries (latitude and longitude of the end points) , District –GAYA.

| | | | | | |
|---|---|---|---|---|---|
| Boundaries (East) | : | BRANCH ROAD | Boundaries (West) | : | BARNWAL PROPERTIES PVT.LTD |
| Boundaries (North) | : | ROAD | Boundaries (South) | : | BABU LAL YADAV |
| Latitude of End point of the plot | : | 24.76 | Longitude of End point of the plot | : | 84.96 |

Admeasuring - 2053.77 SQ.mtr area, being developed by **[ELEVATION SOLUTIONS PRIVATE LIMITED]**

DISIGNATED ACCOUNT NO- 1914635746

BANK NAME – KOTAK MAHINDRA, KANKARBAGH, PATNA
PROJECT REGISTRATION NUMBER: -BRERAP00271-4/1018/R-83/2019
Quarterly Report From 01-10-2021 to 31-12-2021

| | | | |
|---|---|---|---|
| 1 | Quarterly up-to-date status of the project (Physical and Financial). | | |
| | A | Status of Construction of each building with photographs | Attach Photograph |
| | B | Details of the fund received through booking or other means ( equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc | Opening Balance- 838=00<br>Fund Received- 5,43,500=00 (Part Payment)<br>Money Spend- 5,39,149=00<br>Closing Balance- 5,189=00 |

| | | | |
|---|---|---|---|
| 2 | Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked. | | N/A |
| | A | list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance). | N/A |
| | B | List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance). | N/A |
| 3 | Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate | | N/A |
| | A | Approvals receiving during the quarter | |
| | B | Approvals applied and expected date of receipt | |
| | C | Approvals to be applied and date planned for application | |
| | D | Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project | N/A |

| | | | |
|---|---|---|---|
| 4 | | Physical work (internal & External) | 1. Basement Column completed.<br>2. Staircase work completed.<br>3. Ground floor slab work is in going. |

I, Pankaj Kumar (Name of the Builder), Certify that the particulars given above are true to the best of my knowledge.

Photograph

(attach)

For Elevation Solutions Pvt. Ltd.

Director

Signature