Update On Date.....

To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-01-2021 to 31-03-2021- for Construction of **PASHUPATI LILA ENCLAVE, GAYA** (New Project) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 483(O), 5/330(N)(P) demarcated by its boundaries (latitude and longitude of the end points) , District –GAYA.

Boundaries (East)	:	BRANCH ROAD	Boundaries (West)	:	BARNWAL PROPERTIES PVT.LTD
Boundaries (North)	:	ROAD	Boundaries (South)	:	BABU LAL YADAV
Latitude of End point of the plot	:	24.76	Longitude of End point of the plot	:	84.96

Admeasuring - 2053.77 SQ.mtr area, being developed by **[ELEVATION SOLUTIONS PRIVATE LIMITED]**

DISIGNATED ACCOUNT NO- 1914635746

BANK NAME – KOTAK MAHINDRA, KANKARBAGH, PATNA

PROJECT REGISTRATION NUMBER: -BRERAP00271-4/1018/R-83/2019

Quarterly Report From 01-01-2021 to 31-03-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 6,75,500=00 Fund Received – 6,65,500=00 Money Spend- 13,25,700=00 Closing Balance- 15,300=00
2	Quarterly up-to-date the list of		

For Elevation Solutions Pvt. Ltd

	the number and type of apartment or plots, as the case may be, booked.		N/A	
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	Flat No. 205	Carpet Area 781.50sq. ft.
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attached with booked flat	
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A	
	A	Approvals receiving during the quarter		
	B	Approvals applied and expected date of receipt		
	C	Approvals to be applied and date planned for application		
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A	

For Elevation Solutions Pvt. Ltd

4		Physical work (internal & External)	1. Piling completed. 2. Capping working completed. 3. Colum starter in progress. 4. Tie Beam in progress. 5. Quring work for soil and dressing work.

This certificate is being issued on specific request of PANKAJ KUMAR, (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

(attach)

For Elevation Solutions Pvt. Ltd

Director

Signature