# Grih vatika
## HOMES PVT. LTD.
*YOUR DREAM OUR DESIRE*

To,

Authorised signatory,

Real Estate Regulatory Authority,

Patna, Bihar

Sub:- Submission of 1st quarter period 1st Jan 2019 to 31st March 2019 booking status of our project "Pushp Vatika, Bisunpur Pakri, Patna, Rera Reg. No.BRERAP00165-8/442/R-240/2018

Dear Sir,

As required RERA provision, we are submitting booking status here with the require information for 1st quarter period 1st Jan 2019 to 31st March 2019 as follows:-

| Sl. No. | Block | No. of flats | Parking |
|---|---|---|---|
| 1 | 1 | 0 | 0 |

Total Flat Booked-0

Grihvatika Homes Pvt. Ltd.
Director

Scanned with CamScanner

**TO WHOM IT MAY CONCERN**

**Sub**:-Construction work progress report of GRIH VATIKA HOMES PVT LTD of " Pusp Vatika", Bisunpur Pakri, Patna, Rera Reg No. BRERAP00165-8/442/R-240/2018

On the request of client I visit the site dated on 31/03/2019. It's a group of housing project located at Bisunpur Pakri, Patna, Rera Reg. No.BRERAP00165-8/442/R-240/2018

Total Estimated cost of project is Rs 2,42,00,000/-(Approx)

Current Construction status on site:-

| Sl. No. | Tower No. | Current status |
|---|---|---|
| 1 | 1 | 1st floor brick work going on & centering work 2nd floor completed |

Actual site photograph showing construction progress attached.

NOTE:- This information has been provided on special request from client.

AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023

Grihvatika Homes Pvt. Ltd.
Director

Scanned with CamScanner

**TO WHOM IT MAY CONCERN**

**Sub:**-Construction work progress report of GRIH VATIKA HOMES PVT LTD of " Pusp Vatika", BisunpurPakri, Patna, ReraReg No. BRERAP00165-8/442/R-240/2018

On the request of client I visit the site dated on 31/03/2019. It's a group of housing project located at BisunpurPakri, Patna, ReraReg No. BRERAP00165-8/442/R-240/2018

Total Estimated cost of project is Rs 2,42,00,000/-(Approx)

Current Construction status on site:-

| Sl. No. | Tower No. | Current status |
|---|---|---|
| 1 | 1 | Electric work going on floor wise |

Actual site photograph showing construction progress attached.

NOTE:- This information has been provided on special request from client.

Grihvatika Homes Pvt. Ltd.
Director

Scanned with CamScanner