Grih vatika
HOMES PVT. LTD.
YOUR DREAM OUR DESIRE

To,

Authorised signatory,

Real Estate Regulatory Authority,

Patna, Bihar

Sub:- Submission of 4th quarter period 1st January 2021 to 31st March 2021 Booking status of our project Green Vatika, Plot No.1321, Thana No.21, Khata No.51 (Mauza-Sahjadpur), Danapur, Patna, Rera Reg. No.BRERAP00165-9/515/R-268/2018.

Dear Sir,

As required RERA provision, we are submitting booking status here with the require information for quarter period 1st January 2021 to 31st March 2021 as follows:-

Sr. No.	Block	N. of Flat	Parking
1.	A	0	0
2.	B	0	0

AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023

Grih Vatika Home Pvt. Ltd.
Director

Scanned with CamScanner

TO WHOM IT MAY CONCERN

Sub:- Construction work progress report of GRIH VATIKA HOME PVT. LTD. of "Green Vatika" Plot No.1321, Thana No.21, Khata No.51, Tauzi No.5138, (Mauza-Sahjadpur), Danapur, Patna, Rera Reg. No.BRERAP00165-9/515/R-268/2018.

On the request of client I visit the site dated on 30/06/2021. It's a group of housing project located at address Plot No.1321, Thana No.21, Khata No.51, Tauzi No.5138, (Mauza-Sahjadpur), Danapur, Patna,

Total Estimated cost of project is Rs 6,65,000/- (approx)

Current Construction status on site:-

Sl. No.	Tower No.	Current status
1	A	NO
2	B	NO

Actual site photograph showing construction progress attached.

NOTE:- This information has been provided on special request from client.

Grih Vatika Home Pvt. Ltd.
Anil Kumar
Director

AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023

Scanned with CamScanner