TECHNOCULTURE BUILDING CENTER PVT.LTD				
NANE OF PROJECT-Chapra PH-02 Commercial.				
PERIOD OF REPORT-JULY TO SEPTEMBER 2020				
	FINANCIAL REPORT			
1	Amount Collected during quarter			
2	Amount Expense			
2a	Corporate receipt	26,000/-		
3	Land Payment			
4	Material Purchase			
5	Labour & Contractor (Construction Expense)			
6	Salary & Wage			
7	Site Maintainance			
8	Office Mainatinance	14.16/-		
9	Legal Expense			
10	Corporate Expense			
11	Cash at Bank	25,985.84/-		
	PHYSICAL REPORT			
	TOTAL NO. OF UNIT/ PLOT- 50 shop			
1	Bunglow			
2	**Apartment/ Block**		Unit Type	Construction Stage
3	Commercial Complex	1	shop 50 Units	NO WORK
