TECHNOCULTURE BUILDING CENTER PVT.LTD						
NANE OF PROJECT-MUNGER PH-01 EXT-01						
PERIOD OF REPORT-JULY TO SEPTEMBER 2020						
	FINANCIAL REPORT					
1	Amount Collected during quarter	**NO COLLECTION**				
2	Amount Expense	**NO EXPENSES**				
3	Land Payment					
4	Material Purchase					
5	Labour & Contractor (Construction Expense)					
6	Salary & Wage					
7	Site Maintainance					
8	Office Mainatinance					
9	Legal Expense					
10	Corporate Expense					
11	Cash at Bank					
	PHYSICAL REPORT					
	TOTAL NO. OF UNIT/ PLOT- 50 shop					
					Booked-	Unbooked-
1	Bunglow					
2	**Apartment/ Block**		Unit Type	Construction Stage		
3	Commercial Complex	1	shop	NO WORK		
		2	shop	NO WORK		
		3	shop	NO WORK		
		4	shop	NO WORK		
		5	shop	NO WORK		
		6	shop	NO WORK		
		7	shop	NO WORK		
		8	shop	NO WORK		
		9	shop	NO WORK		
		10	shop	NO WORK		
		11	shop	NO WORK		

12	shop	NO WORK
13	shop	NO WORK
14	shop	NO WORK
15	shop	NO WORK
16	shop	NO WORK
17	shop	NO WORK
18	shop	NO WORK
19	shop	NO WORK
20	shop	NO WORK
21	shop	NO WORK
22	shop	NO WORK
23	shop	NO WORK
24	shop	NO WORK
25	shop	NO WORK
26		NO WORK
27		NO WORK
28		NO WORK
29		NO WORK
30		NO WORK
31		NO WORK
32		NO WORK
33		NO WORK
34		
35		
36		
37		
38		
39		
40		
41		
42		
43		
44		

45		
46		
47		
48		
49		
50		