DEEP SHEETAL ENGINEERS PVT. LTD.

Head Office : H. No. 33, Rajendra Path, North S.K. Puri, Patna - 800013
Project Office : Park West Apartment, R.K. Puram
Saguna Khagaul Road, Danapur, Patna-801503
Mob. : 7488041646-52

GSTIN : 10AADCD0580G2Z9
CIN No. : U45200BR2008PTC013914
TAN No. : PTND02532F

To,

The RERA Bihar
Shastri Nagar,
Patna- 800023.

Subject:-Quarterly Report from 02-09-2021 to 30-09-2021 for Construction of **MERIDIAN SQUARE (NEW PROJECT)** Project Situated on Plot bearing Khasra No./ Survey n./ Plot no.- 2108, 2109, 2106, Khata No.- 73, 19, 33, Thana No. 30, Mauza- Jamsaut demarcated by its boundaries s (latitude and longitude of the end points), District- Patna.

Boundaries (East) : Plot 2104 & 2105. Boundaries (West) : Plot 2210, 2111

Boundaries (North) : Plot 2108, 2194 Shri Niranjan Prasad Mandal Boundaries (South) : Plot 2108.

Latitude of End point of the plot : 25.6128^0 N Logitude of End point of the plot: 85.0350^0E

Admeasuring – **6737.02** Sq.Mtr. area, being developed by [**Deep Sheetal Engineers Pvt. Ltd.**]

Designated Account No. 238105000764.
Bank Name:- ICICI Bank Ltd., Patliputra, Patna.

Project Registration Number- BRERAP00527-4/64/R-1190/2021.

Quarterly Report From 02-09-2021 to 30-09-2021.
Q2 July to September 2021.

1	Quarterly up –to-date Status of the Project (Physical and Financial).		
	A	Status of Construction of each building with Photographs	Attach
	B.	Details of the fund received through booking or other means (equity, loan etc.) money spent, balance available, the proposed plan for sourcing the funds etc.	Opening Balance - **NIL-** Fund Received - 53,77,001.00 (Part Payment) Money Spend - 5,000.00 Closing Balance - **NIL-**
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A.	List of the number and type of apartment or plots, booked (Opening balance, booked during the quarter and closing	N/A.

Deep Sheetal Engineers Pvt. Ltd.
Managing Director

DEEP SHEETAL ENGINEERS PVT. LTD.

Head Office : H. No. 33, Rajendra Path, North S.K. Puri, Patna - 800013
Project Office : Park West Apartment, R.K. Puram
Saguna Khagaul Road, Danapur, Patna-801503
Mob. : 7488041646-52

GSTIN : 10AADCD0580G2Z9
CIN No. : U45200BR2008PTC013914
TAN No. : PTND02532F

		balance).	
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A.
3.	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate.		N/A.
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project.	N/A.
4		Physical work (Internal & external)	**NIL.**

This certificate is being issued on specific request of NEERAJ KUMAR (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph:-

Deep Sheetal Engineers Pvt. Ltd.
Neeraj Kumar
Managing Director

Email : deepsheetalengineers@gmail.com
Visit us @ www.deepsheetal.com

Project - Meridian square



