Update On Date.....

To,
The RERA Bihar
Shastri Nagar,
Patna-800023

Subject: - Quarterly Report From **01-10-2021 to 31- 12-2021** for Construction of **DREAM HOMES, RESIDENCY** (ONGOING) Projects Situated on Plot bearing Khasra No. /Survey No. /Plot no.-2156 demarcated by boundary and Longitude of the end points), District-Patna.

Boundaries (East):- Plot No.2156
Boundaries (West):- ROAD
Boundaries (North):- Ravindra Kumar Singh
Boundaries (South):- Part Plot no.2156/2157
Latitude of End Point of the Plot: 25.5941
Longitude of End point of the plot: 85.1376

Admeasuring – 1661.338 Square meter area, being developed by **[BALAJI SAPHIRE HOMES PVT. LTD]**
ACCOUNT NO- 061605001290
BANK NAME- ICICI BANK, Razabazar Patna.
PROJECT REGISTRATION NUMBER BREARAP00215-1/128/R-194/2018

Quarterly Report from 01-10 -2021 to 31-12 -2021.
Q3. 01st OCT to 31 DEC .2021.

1..	Quarterly up-to-date status of the project (Physical & Financial).		
	A	Status of Construction of each building with Photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc) , money spent , balance available , the proposed plan for sourcing funds etc ...	Opening Balance- Rs. 155561.33 Fund Received –Rs.4690000.00 Money spend – Rs. 4845561.33 Closing Balance- Rs. 0.00

2.		*Quarterly up-to-date the list of the number and type of apartment or plots , as the case may be, booked*	NIL
	A	*List of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).*	*NILL*
	B	*List of Number of Garages (covered only) booked* *(Opening balance, Booked during the quarter and closing balance).*	*With Each Flat*
3.		*Quarterly up-to-date the list of approvals which are pending subsequent to commencement to commencement certificate*	*N/A*
	A	*Approvals receiving during the quarter*	
	B	*Approvals applied and expected date of the receipt*	
	C	*Approvals to be applied and date planned for application*	
	D	*Modification , amendment or revisions , if any issued by the competent authority with regards to any sanctioned plans, layout plans , specifications,licence ,permit for approval of project*	*N/A*
4.		*Physical work (internal & External)*	*Inner wall putty is completed up to 5th floor, flooring work is in progress, and block work is completed of 6th floor. Electrical work in progress, plumbing work in progress.*

This Certificate is being issued on specific request of ***MD. ZEYAULLAH*** *(Name of Builder) for RERA compliance. The certificate is true to the best of my knowledge and belief.*


BALAJI SAPHIRE HOMES PRIVATE LIMITED

Director

BRERAP00215-1/128/R-198/2018









Project— Dream Homes Residency.