SHIV PARVATI
Buildcon Pvt. Ltd.

Status of the Project as on 31st December 2020

(1) Quarterly up-to-date status of the project (Physical and Financial). Status of the project,-

(A) Status of construction of each building with photographs;
Casting, Brick Work, Inside and Outside Plaster Complete, Grill, Chowkhat Complete.

(B) Status of construction of each floor with photographs;
Brick Work, Inside and Outside Plaster Complete for each floor. Grill work complete. POP, Tiles and Electricity Work in Progress.

(C) Status of construction of internal infrastructure and common areas with photographs;
Inside Plaster, POP, Tiles, Plumbing and Electricity Work in Progress. Common area finishing work in progress.

(D) Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc

Fund Received till date: Rs. 3,54,19,823/=

Money Spent till date: Rs. 3,51,86,201/=

Balance Available as on 31/12/2020: Rs. 2,33,622/=

(2) Quarterly up-to-date the list of number and types of apartments or plots, as the case may be, booked;

-- List of number and type of apartments or plots, booked (Opening balance, booked during the quarter and closing balance):

Opening Balance: 25; Booked: 21; Closing Balance: 4

-- List of number of garages (Covered only) booked (Opening balance, booked during the quarter and closing balance):

Opening Balance: 25; Booked: 21; Closing Balance: 4

(3) Quarterly up-to-date the list of approvals taken and the approvals which are pending subsequent to commencement certificate;

Status of approvals:

(A) Approvals received during the quarter: **None**

(B) Approvals applied and expected date of receipt: **None**

(C) Approvals to be applied and date planned for application: **None**

(D) Modifications, amendment or revisions, if any, issued by the competent authority with regard to any sanctioned plans, layout plans,specifications, license, permit or approval for the project: **None**

Additional disclosure by promoters of ongoing projects.-

(2) The promoter shall in addition to disclosures provided above, disclose the following information namely;

(a) the original sanctioned plan, layout plan and specifications and the subsequent modifications carried out, if any, including the existing sanctioned plan, layout plan, and specification: **None**

(b) The total amount of money collected from the allottees and the totalamount of money used for development of the project including the total amount of money of balance money lying with the promoter:

Fund Received till date: Rs. 3,54,19,823/=

Money Spent till date: Rs. 3,51,86,201/=

Balance Available as on 31/12/2020: Rs. 2,33,622/=

(c) status of the project (extent of development carried out till date and the extent of development pending) including the original time period disclosed to the allottee for completion of the project at the time of sale including the delay and the time period within which he undertakes to complete the pending project, which shall be commensurate with the extent of development already completed, and this information shall be certified by an engineer, and architect and a chartered accountant in practice.

Casting, Brick Work, Inside and Outside Plaster Complete, Grill, Chowkhat Complete.

(3) The Promoter shall disclose the size of the apartment based on carpet area even if earlier sold on any other basis such as super area, super built up area, etc which shall not affect the validity of the agreement entered into between the promoter and the allottee to that extent.

Already disclosed during registration in RERA.

(4) in case of plotted development, the promoter shall disclose the area of the plot being sold to the allottees as per the layout plan.

Not Applicable