Promoter Name **CONCICON CONSTRUCITON PVT.LTD**
Rera Registration No. **BRERAP00024-2/521/R-646/2019**
Commencing From 28.05.2019
Compliance for quarterly end on 30.09.2021
Building Type :- G+ 4
No Of Block 1

Share Detials

Land Owner Share			Developer's Share			Total of flat	Previous Booking	Total No of flat	Total No of Parking
3 BHK	2 BHK	OTHERS	3 BHK	2 BHK	OTHER'S				
12	NO	NO	12	NO	NO	0	11	11	11

Detail of work as Till Period Separately

S.No.	Task (Activity)	Applicable (YES/NO)	Work Achived during this Period In Percentage
1	Excavation	Yes	100%
2	Piling Work	Yes	100%
3	Installation of Water Pump	Yes	100%
4	Foundation	Yes	100%
5	Structure	Yes	100%
6	Brick Work	Yes	100%
7	Plaster Inside	Yes	100%
8	Plaster Out side	Yes	80%
9	Flooring	Yes	90%
10	Sanitation Fitting	Yes	90%
11	Electrical Fitting / Wiring	Yes	90%
12	Painting Work	Yes	90%
13	Lift & Lighting	Yes	90%
14			
15			
16			

S.No.	Item	Amount (In Crores)
1	Amount Received From Booking Aginst during this quarter	-
2	Expenduture done towards in progress of Project During This quarte	497,729.00
3	Avilable Balance in Rera Project Account **(1967201001125)**	692.98

SIGNATURE :-

For Concicon Construction Pvt. Ltd.

Managing Director