Saba & Co
Chartered Accountants

GF-1, Block-B, Royal Court Apartment,
Ashiyana Digha Road, Rajabazar, Patna 800 014,
E-Mail sabaandco@gmail.com
Phone No (0612), 2583611, 9470836343.

CERTIFICATE UNDER RERA
For the Project
Singh Villa (Reg No BRERAP00026-4/96/R-43/2018)
Of Sri Mateshwari Constructions, Patna
UDIN : 20073262AAAAAG2536

I have examined the books of account for the period from 1st Oct. 2019 to 31st Dec. 2019 of Sri Mateshwari Constructions, 108, Hariom Commercial Complex, New Dakbanglow Road, Patna 800 001 for the purpose of verification under Real Estate (Regulation and Development) Act, 2016 of its Project **Singh Villa** situated at Jhakri Mahadev, Gola Road, Danapur, Patna 801503 and registered under Real Estate (Regulation and Development) Act, 2016 vide Registration No **BRERAP00026-4/96/R-43/2018**. For the purpose of this I have obtained all the necessary information and explanation to the best of my knowledge and belief and on the basis of those information and explanation given to me I hereby certify the following:

Sl No	Particulars	Amount In Rs
1	Amount Receipt up to 30th Sept. 2019	5,49,33,057/=
2	Amount Received from 01.10.2019 to 31.12.2019	82,78,962/=
3	Total Receipt from the Project till 31.12.2019	6,32,12,019/=
4	Expenditure Up To 30th Sept. 2019	8,64,33,325/=
5	Expenditure during the period from 01.10.2019 to 31.12.2019	3,12,07,780/=
6	Total Expenditure	11,76,41,105/=
7	70 % of the allottee Money received During Period from 01.10.19 to 31.12.19	57,95,273/=
8	Actual Transferred during the Period from 01.10.19 to 31.12.19	57,95,273/=
9	Total Estimated project Cost (without Land Cost)	30,00,00,000/=
10	% of Completion of Project in terms of Value (Column 6/Column 9*100)	39.21%

The firm has opened a designated Bank Account for this project with **Axis Bank,** New Dak Bunglow Road, Patna having account No **918020004974756**, I further certify that Firm has complied with the provisions of section 4(2)(l)(D) of the Real Estate (Regulation and Development) Act, 2016 so far applicable to Singh Villa , Jhakri Mahadev, Gola Road, Danapur, Patna 801503.

For Saba & Co
FRN : 010608C
Chartered Accountants

Place : Patna
Date : 11th Day of Jan. 2020

SABA & CO. PATNA CHARTERED ACCOUNTANTS

(Saba Mahmood)
Proprietor
M No : 073262

FORM – XI
PERIODIC PROGRESS REPORT

From,

Sri Mateshwari Constructions,
108, Hari Om Commercial Complex,
New Dak Bunglow Rd, Patna

To,

Municipal Executive Officer,
Nagar Parishad Danapur Nizamat,
Danapur, Patna

Ref:- NPDN Authority approval Memo No- 39 Dated: 30.06.2017

Sir,

We hereby certify that the construction of the building of 'Singh Villa' being constructed on Plot No –1193(P), 1194(P), 1195(P) & 1201(P), Thana No-21, Mauza- Danapur, situated and lying at Gola Road, Distt- Patna of Nagar Parishad Danapur Nizamat under Nagar Parishad Danapur Nizamat Authority areas covered under Urban development Plan notified under Bihar Urban Planning and Development Act 2012 within the Development plan area of NPDN, being constructed under the Site Engineer deputed by the Concerned Developer and has been constructed as per structural design & as the provision of NBC, 2005. The work has satisfactorily been done. The current Status of the building is that the Block- B – Superstructure & facade work complete. Electrical & plumbing work in progress. Block- C- All roof casted. Brickwork up to 6th. floor completed. Brickwork of 7th. floor under progress . Block – A Upto 3rd. floor roof casting complete

Yours faithfully

Signature of the Owner
For Sri Mateshwari Constructions
Managing Partner
(Sri Mateshwari Constructions)

Date:- 06.01.2020

Signature of the Structural Engineer
SHAILENDRA KUMAR
Structural Engineer
Enrolment No. STRE/18/15
Nagar Parishad, Danapur, Nizamat
(Shailendra Kumar) No. STRE/18/15

Date:- 06.01.2020

Signature of the Architect
AMIT RANJAN-B. Arch.
Registered Architect
EMP. No.-01/ARCH/2015/NPDN
(Amit Ranjan)- Emp. No-01/Arch/2015/NPDN

Date:- 06.01.2020.

GST IN : 10ABEFS8016P1Z0

SRI MATESHWARI CONSTRUCTIONS

Builders, Developers & Consultant

Ref SMC/214/2019-2020

Date: .....
07.01.2020

Booking Report of Singh Villa

01 Oct. 2019 to 31 Dec. 2019

Type	Number
2BHK	0
3BHK	1

For Sri Mateshwari Constructions

Managing Partner