The Authorized Officer,
Real Estate Regulatory Authority,
Patna, Bihar

Sub. : Regarding Quarterly Up-to-date Status of the Project "Om Pullin Vihar"

Sir,

This letter is to inform you about Quarterly up-to-date Status of "Om Pullin Vihar" Project Registeration Number - BRERAP00131-1/184/R-127/2018 for the Q3(Oct- Dec 2019) of year 2019-20. Approx 1.80% work is completed.

1. Given Below is the details of Sold Flats.

Types of Flats	Total No. of Flats	Developer's Share	Sold	Unsold
2 BHK				
3 BHK	9	4	4	0

Period : 01.10.2019 - 31.12.2019 (Oct-Dec 2019)

S.N.	FLAT NO.	TYPE OF FLAT	PAYMENT	ADM. EXP.	EXPENSES	BALANCE
1	201	3BHK	-		Labour : 1559420.00	
2	301	3BHK	-		Material : 136378.00	
3	302	3BHK	-		Project : 54036.40	
4	303	3BHK	-			
SUM		TOTAL AMOUNT	-	-	17,49,834.40	(17,49,834.40)

For Sarvodaya Construction & Development Pvt. Ltd.

D N Singh

Managing Director