WINSOME
Infrastructure
Redefine Housing

WINSOME INFRASTRUCTURE

To,

Date:- 23/07/2019

The Chairman,

Real Estate Regulatory Authority,

Bihar, Patna

Sub.:- Submission of Fourth Quarter(2018-19) Physical and Financial information of Our project Winsome Empire ,Danapur Patna , RERA Reg.No.- **BRERAP00038-1/28/R.12/2018**

Dear Sir,

As required RERA Provision, we are submitting here with the required information for Fourth quarter (01.01.2019-31.03.2019) as follows:-

A) Financial Information of our above mentioned project up to quarter ending 31st March 2019

Financial Information

S.no.	Description	Quantity
1	Total Number of Units	224
2	Total Number of developer Units	118
3	No. Of Units Booked/Sold	98
4	No. Registered Agreement to sale	90
5	Total Amount Collected From Customer	23,82,98,737/-
6	Total Amount Used For Development	21,44,97,283/-

B) Physical Information /Work Progress Status of our above mentioned project up to quarter ending 31st March 2019.

Current Physical Status

(Block A)

S.no.	Description	Work Status	Percentage Of Work done
1	Structure	1st to Terrace Complete	100 % complete
2	Brick Works	1st Floor To Terrace	98 % Complete
3	Internal Plumbing	1st Floor To 7Th Floor Complete	75 % Complete
4	Internal Plaster	1St Floor To Terrace	90 % Complete
5	External Plaster		85 % complete

Roushan Kr
23/07/2019

23 JUL 2019

Patna Office Address : 302, Suksha Presidency Ram Jaipal Nagar, Bailey Road, Patna - 801503
Mob : 9135000324, 9371149732, 837312555, 7257003322
E-mail : winsomeinfrastruture@gmail.com
Website : Website : www.winsomeinfra.com

WINSOME
Infrastructure
Redefine Housing

WINSOME INFRASTRUCTURE

(Block B)

S.no.	Description	Work Status	Percentage Of Work done
1	Structure	1st Floor to Terrace Complete	100 % Complete
2	Brick Works	2nd Floor To Terrace	98 % Complete
3	Internal Plumbing	2nd Floor To 7th Floor	80 % Complete
4	Internal Plaster	1St Floor To Terrace	98 % Complete
5	External Plaster		90 % Complete

(Block C)

S.no.	Description	Work Status	Percentage Of Work done
1	Structure	1St To 3rd Up To 5Th Floor Column casting	100 % Complete
2	Brick Works	1St To 2nd Floor	65 % Complete

(Block D)

S.no.	Description	Work Status	Percentage Of Work done
1	Structure	1St To 6th Floor	100 % Complete
2		7Th Floor Slab Shattering	Complete

Kindly Acknowledge the receipt.

Thanking You

WINSOME INFRASTRUCTURE

Rajeev kumar

PARTNER

For, Winsome Infrastructure

NISHANT VIRNAWE
ARCHITECT
Nishant Virnawe/Arch/2015/NPDN
EMPL. NO 33
NAGAR PARISHAD

Patna Office Address : 302, Suksha Presidency Ram Jaipal Nagar, Bailey Road, Patna - 801503
Mob : 9135000324, 9371149732, 837312555, 7257003322
E-mail : winsomeinfrastruture@gmail.com
Website : Website : www.winsomeinfra.com