To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-04-2019 to 30-06-2019- for Construction of GRAND PLAZA (ONGOING) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 4692/514 demarcated by its boundaries (latitude and longitude of the end points) , District –Muzaffarpur.

Boundaries (East)	:	Shree harilal Ram	Boundaries (West)	:	shatrudhan prasad thakur
Boundaries (North)	:	Main Road	Boundaries (South)	:	Umesh prasad Thakur
Latitude of End point of the plot	:	26.1209° N	Longitude of End point of the plot	:	85.3647° E

Admeasuring 849.86 SQ.mtr area, being developed by [SKYLINE VILLA LIMITED]

ACCOUNT NO- 37066098097

BANK NAME - STATE BANK OF INDIA, Branch – Chandwara, Muzaffarpur
PROJECT REGISTRATION NUMBER: **-BRERAP00658-1/642/R-489/2019**

Quarterly Report From 01-04-2019 to 30-06-2019

Q1 April to June 2019

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	NO Work.
	B	Details of the fund received through booking or other means (equity, loan etc), money spent,	Opening Balance –71,999.00 Fund Received – NIL Money Spend- NIL Closing Balance- 65,817.00

For Skyline Villa Ltd.

		balance available, the proposed plan for sourcing the funds etc	
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balence).	NO
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent	N/A

For Skyline Villa Ltd.

		authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	
4		Physical work (internal & External)	In This Period Constriction work is nothing.

This certificate is being issued on specific request of RANJOY ROY ,(Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

N/A

For Skyline Villa Ltd.

Director

Signature