To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-01-2021 to 31-03-2021- for Construction of **NARESH CHANDRA JASCON GLAXY MALL** (Ongoing) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 1077 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna.

Boundaries (East)	:	Munshi Singh	Boundaries (West)	:	Dharmveer Prasad Singh
Boundaries (North)	:	Road	Boundaries (South)	:	Chandradev Singh
Latitude of End point of the plot	:	25.6072	Longitude of End point of the plot	:	85.0570

Admeasuring – 3299.21 SQ.mtr area, being developed by **(JASCON ENTERBUILD LIMITED)**

DISIGNATED ACCOUNT NO- 440020110000525

BANK NAME – Bank Of India,
Branch Name - Main Branch, Patna
IFSC Code - BKID000400

PROJECT REGISTRATION NUMBER: -**BRERAP000917-1/625/R-697/2019**

Quarterly Report From 01-01-2021 to 31-03-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph.
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 1,351=00 Fund Received – 15,75,000=00 Money Spent- 16,50,000=00 Closing Balance - 50,876=00

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

4		Physical work (internal & External)	**Block-B** 85% work is completed Block-B. White wash, Water Tank & lift base concrete. **Block –C** 80% work is completed Block- C. East and West side Piler Plaster.

I, SASHIKANT ,(Name of the builder) for RERA compliance. The certification is true to the best of my knowledge and belief.

Photograph



Signature