Omm Realty & Infrastructure (P) Ltd.
Building Dreams
CIN : U45200BR2012PTC018072

To,

Date – 10.10.2021

Real Estate Regulatory Authority,
Bihar, Patna

Sub – Submission of Second Quarter (2021-22) Financial and Physical information of our project "OMM RESIDENCY", DANAPUR, RERA Registration No. : BRERAP00039-2/1257/R-1115/2021

Dear Sir,

As required by RERA provision, we are submitting here with the required information for Second quarter (1st July 2021 – 30th September 2021) as follows:-

A) Financial information of our above mentioned project for the Second quarter ending 30th September 2021.

FINANCIAL INFORMATION

S/NO	Description	Quantity
	Total number of Flats in Projects	79
1	Total number of Developer flats share	39
2	Number of Flats Booked/ Sold	0
3	Number of Sale Agreement Registered	0
4	Total Amount Collected from Customer	0
5	Total Amount used for Development	0

B) Physical information/work progress status of our above mentioned project for the Second quarter ending 30th September 2021.

WORK PROGRESS STATUS

S/NO	Description	Work Status	Percentage of work done
1	Boundary Work	Yes	50%
2	Plinth Work	NIL	NIL

Kindly acknowledge the receipt of our letter and obliged

Thanking You,

Yours Faithfully

Omm Realty & Infrastructure (P) Ltd. Patna

(Shatrunjay Kumar Singh)
Managing Director