ANNEXURE-A

Quarterly Progress Report for quarter ending July-Sep of 2022

I. PARTICULARS OF PROJECT	
PROJECT REGISTRATION NO.-	BRERAP00043-2/706/R-434/2019
NAME OF PROJECT/ PHASE OF REGISTERED PROJECT	RAJDEO ENCLAVE
NAME OF PROMOTER	SK BUILDERS AND COLONISER PVT. LTD.
PROJECT ADDRESS	KHATA NO.-147/150, TAUZISAMILAT, MAUZA- KOTHWA, KHESRA/PLOT NO.- 118/123/124, THANA NO.- 37, SUB DIV.- DANAPUR, PATNA
NAME OF CO- PROMOTER	N/A
PROJECT REGISTRATION IS VALID UPTO	05/12/2022
STARTING DATE OF PROJECT OR PHASE OF PROJECT	15/02/2019
TYPE OF PROJECT OR PHASE OF PROJECT	RESIDENTIAL
PERIOD OF VALIDITY OF MAP BY THE COMPETENT AUTHORITY	2025

II. DISCLOSER OF SOLD/BOOKED INVENTARY OF APARTMENT					
Building/ Block No.	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments- Promoter-35 Flat Land Owner- 35 Flat 1. Booked/Allotted-35 2. Sold- 31
4	1. 2BHK 2. 3BHK	30 Nos 40 Nos		70 NOS	

III. DISCLOSURE OF SOLD/BOOKED INVENTORY GARRAGES			
Building/Block No.-	Total No. of Sanctioned Garrages	Total No. of Garrage 1. Booked/Allotted 2. Sold	NA
RAJDEO ENCLAVE	No Garrages Available		NA

IV. CONSTRUCTION PROGRESS OF THE PROJECT		
1. Building/Wing/Layout No. –1 (to beaded for each Building/Wing)		
S.No. (1)	Tasks/ Activities (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100%
2.	Basements (if any)	100%
3.	Podium (if any)	100%
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	100%
7.	Internal Walls, Internal Plaster, Floorings, Doors and Windows within Flats/ Premises	100%
8.	Sanitary Fitting within the Flat/Premises, Electrical Fittings within the Flat/Premises	100%
9.	Staircase, Lifts wells and Lobbies at each Floor level, Overhead and Underground water Tanks	100%
10.	External plumbing and external plaster, elevation, completion of terrace with water proofing	100%
11.	Installation of lifts, water pumps, fire fighting fitting and Equipment as per CFO NOC, Electrical fitting, Machanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of arears appurtment to Building/wing, Compound wall and all other requirements as may be required to complete project as per specifications in Agreement of Sale Any other activities	100%

V. Amenities and Common Area External Infrastructure Development Works)				
S. No.	Common Area and Facilites	Proposed (Yes/No)	Percentage of actual work Done (As on date of the certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpath	YES	100%	
2.	Water Supply	YES	100%	
3.	Swerage(Chamber, Line, Septic Tank, STP)	YES	100%	
4.	Storm Water Drains	NO	NA	
5.	Landscaping & Tree Planting	YES	100%	
6.	Street Lighting	YES	100%	
7.	Community Building	NO	NA	

8.	Treatment and Disposal of Sewage and sullage water	NO	NA	
9.	Solid Waste Management & Disposal	NO	NA	
10.	Water Conservation/Rain Water Harvesting System	YES	100%	
11.	Energy Management	NO	N/A	
12.	Fire Protection and Fire Safety Requirements	YES	100%	
13.	Closed Parking	YES	100%	
14.	Open Parking	NO	N/A	
15.	Electrical Meter Room, Sub station, Receiving Station	YES	100%	
16	Others (Option to Add More)	YES	100%	

VI.	**PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING**
S. No.	Particulars
1.	Front Elevation
2.	Rear Elevation
3.	Side Elevation

VII.	**Financial Progress of the Project**	
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	38042803350
2.	Estimated Cost of the Project including land cost at the start of the Quarter	1160 (In Lakh)
3.	Amount received during the quarter	0.00
4.	Actual Cost Incurred during the quarter	6,29,600.00
5.	Net amount at the end of the quarter	1,387.00
6.	Total expenditure on Project till date	10,88,83,000.00
7.	Detail of Mortgage or Charge, if any, created on the Land and the projects	

VIII.	**MISCELLANEOUS**	
A.	List of Legal Cases	
1.	Case No.	NO
2.	Name of Parties	NO
B.	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	31
2.	Agreement for Sale	35

Project Site Photographs




SK BUILDERS
2022/9/18 16:08


2022/9/18 16:07



UNDERTAKING:-

I solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am executing this undertaking to attest to the truth of all the forgoing and to apprise the authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Signature of Promoter

S.K. Builder's & Coloniser Pvt. Ltd.

Managing Director

Name:

Date: