To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2019 to 30-09-2019- Project Name-**RSP TOWER, AT ARA RAILWAY STATION GODHNA ROAD PLOT NO 3119(P)KATA NO 1552 ARA BHOJPUR** demarcated by its boundaries (latitude and longitude of the end points), District – BHOJPUR .

| | | | | | |
|---|---|---|---|---|---|
| Boundaries (East) | : | RAMESH SINGH | Boundaries (West) | : | GODHNA ROAD |
| Boundaries (North) | : | KAMLESH RAI | Boundaries (South) | : | MANOHAR SINGH & KIRAN DEVI |
| Latitude of End point of the plot | : | 25.545254 | Longitude of End point of the plot | : | 84.6662139 |

Admeasuring – 1555.76 SQ.mtr area, being developed by RPS BUILDERS

DISIGNATED ACCOUNT NO- 34496452450, IFSC CODE- SBIN0001213

BANK NAME – STATE BANK OF INDIA.

PROJECT REGISTRATION NUMBER- BRERAP00133/2/64R/R-577/2019

Quarterly Report From 01-07-2019 to 30-09-2019

| | | | |
|---|---|---|---|
| 1 | Quarterly up-to-date status of the project (Physical and Financial). | | |
| | A | Status of Construction of each building with photographs | Attach Photograph |
| | B | Details of the fund received through booking or other means ( equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc | Opening Balance- 0.00<br>Fund Received – 50,000.00<br>Money Spent- 0.00<br>Closing Balance- 0.00 |
| 2 | Quarterly up-to-date the list of the number and type of apartment or plots, as the | | N/A |

| | | | |
|---|---|---|---|
| | case may be, booked. | | |
| | A | list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance). | <table><tr><th>Flat No.</th><th>carpat Area(sq. ft.)</th></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr></table> |
| | B | List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance). | N/A |
| 3 | Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate | | N/A |
| | A | Approvals receiving during the quarter | |
| | B | Approvals applied and expected date of receipt | |
| | C | Approvals to be applied and date planned for application | |
| | D | Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project | N/A |
| 4 | | Physical work (internal & External) | |

| | | | |
|---|---|---|---|
| | | | |

I, Satyendra Kumar Sharma (Name of the builder), certify that the particulars given above are true to the best of my knowledge.

Photograph
(Attach)

Signature

R. P. S. BUILDERS
PARTNER