To,

The RERA Bihar

B.S.B.C.C.L.C, Shastri Nagar,

Patna-800023.

Subject:- Quarterly Report From 01/01/2022 to 31/03/2022- Project Name-**RPS TOWER, AT ARA RAILWAY STATION GODHNA ROAD PLOT NO 3119(P)KATA NO 1552 ARA BHOJPUR** demarcated by its boundaries (latitude and longitude of the end points), District – BHOJPUR .

Boundaries (East)	:	RAMESH SINGH	Boundaries (West)	:	GODHNA ROAD
Boundaries (North)	:	KAMLESH RAI	Boundaries (South)	:	MANOHAR SINGH & KIRAN DEVI
Latitude of End point of the plot	:	25.545254	Longitude of End point of the plot	:	84.6662139

Admeasuring – 1555.76_SQ.mtr area, being developed by RPS BUILDERS

DISIGNATED ACCOUNT NO- 34496452450, IFSC CODE- SBIN0001213

BANK NAME – STATE BANK OF INDIA.

PROJECT REGISTRATION NUMBER- BRERAP00133/2/64R/R-577/2019

Quarterly Report From 01/01/2022 to 31/03/2022

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 6,90,039.0 Fund Received – 0.00 Money Spent- 0.00 Closing Balance- 1,301.00
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the		N/A

<table>
<tr><td></td><td colspan="2">case may be, booked.</td><td></td></tr>
<tr><td></td><td>A</td><td>list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).</td><td><table><tr><th>Flat No.</th><th>carpat Area(sq. ft.)</th></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr></table></td></tr>
<tr><td></td><td>B</td><td>List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).</td><td>N/A</td></tr>
<tr><td>3</td><td colspan="2">Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>Approvals receiving during the quarter</td><td></td></tr>
<tr><td></td><td>B</td><td>Approvals applied and expected date of receipt</td><td></td></tr>
<tr><td></td><td>C</td><td>Approvals to be applied and date planned for application</td><td></td></tr>
<tr><td></td><td>D</td><td>Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project</td><td>N/A</td></tr>
<tr><td>4</td><td></td><td>Physical work (internal & External)</td><td></td></tr>
</table>

I, Satyendra Kumar Sharma (Name of the builder), certify that the particulars given above are true to the best of my knowledge.

Photograph
(Attach)

Signature

R. P S BUILDER
PARTNER