To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01/04/2020 to 30/06/2020 - Project Name-**RPS STAR, AT** NEAR ARYA SAMAJ MANDIR ROAD NEAR TOWN THANA PLOT NO 179,180,181,184,185 and 281/285 **,ARA BHOJPUR** demarcated by its boundaries (latitude and longitude of the end points), District –BHOJPUR .

Boundaries (East)	:	60 FT WIDE MAIN ROAD	Boundaries (West)	:	5 FT WIDE RASTA
Boundaries (North)	:	DEEPAK SAHAY & MANJEET KUMAR	Boundaries (South)	:	BIRENDRA SINGH & SURAJ SINHA
Latitude of End point of the plot	:	25.3355	Longitude of End point of the plot	:	84.4001

Admeasuring – 735.54 SQ.mtr area, being developed by RPS BUILDERS
DISIGNATED ACCOUNT NO- 1494002100086290, IFSC CODE- PUNB0149400 BANK NAME – PUNJAB NATIONAL BANK.

PROJECT REGISTRATION NUMBER- BRERAP00133/3/769/R-739/2019

Quarterly Report From 01/04/2020 to 30/06/2020

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 1,23,765.96 Fund Received – 11,43,000.00 Money Spent- 16,60,685.00 Closing Balance- 1,90,777.06
2	Quarterly up-to-date the list		N/A

<table>
<tr><td></td><td colspan="2">of the number and type of apartment or plots, as the case may be, booked.</td><td></td></tr>
<tr><td></td><td>A</td><td>list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).</td><td><table><tr><th>Flat No.</th><th>carpat Area(sq. ft.)</th></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr><tr><td></td><td></td></tr></table></td></tr>
<tr><td></td><td>B</td><td>List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).</td><td>N/A</td></tr>
<tr><td>3</td><td colspan="2">Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>Approvals receiving during the quarter</td><td></td></tr>
<tr><td></td><td>B</td><td>Approvals applied and expected date of receipt</td><td></td></tr>
<tr><td></td><td>C</td><td>Approvals to be applied and date planned for application</td><td></td></tr>
<tr><td></td><td>D</td><td>Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project</td><td>N/A</td></tr>
<tr><td>4</td><td></td><td>Physical work (internal & External)</td><td></td></tr>
</table>

I, Satyendra Kumar (Name of the builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

Signature

R. P. S. BUILDERS
PARTNER