To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-04-2020 to 30-06-2020 - Project Name- SIGNATURE CITY, Vijayi Chapra, Paigambarpur Kolhua, Muzaffarpur, for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 358, 245, 246(N), 240, Khata No. – 359(N), 160, 743(N), Thana No. – 481, Mauza – Dadar Kolhua Vijayi Chapra, demarcated by its boundaries (latitude and longitude of the end points), District – Muzaffarpur.

Boundaries (East)	:	village road	Boundaries (West)	:	mahesh sahani
Boundaries (North)	:	khesra no.240	Boundaries (South)	:	village road
Latitude of End point of the plot	:	26.17164	Longitude of End point of the plot	:	26.17124

Admeasuring – 1294.98 SQ.mtr area, being developed by (MILESTONE HOMES INFRATECH PVT.LTD.)

DISIGNATED ACCOUNT NO- 238105500066

BANK NAME – I.C.I.C.I BANK, Paltiputra, Patna

PROJECT REGISTRATION NUMBER- **BRERAP00298-1/462/R-460/2019**

Quarterly Report From 01-04-2020 to 30-06-2020

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 88,399=60 Fund Received – 19,20,000=00 Money Spent - 12,88,513=98 Closing Balance- 89,900=62

MILESTONE HOMES INFRATECH (P) LTD.

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

MILESTONE HOMES INFRATECH (P) LTD.

4		Physical work (internal & External)	

This certificate is being issued on specific request of RAJKISHOR SHARMA (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

(Attach)

...LESTONE HOMES INFRATECH (P) LTD.

Director

Signature