CHITRA HOMES PVT. LTD.

309B, Adharshila Complex, South Gandhi Maidan, Patna-800001.

Ref. no._____

Date: 15/01/2020

CHITRA HOMES PVT. LTD.
AL FALAH ENCLAVE
ISOPUR, NEAR RAI CHOWK
PHULWARISHARIF, PATNA
PROJECT NAME : AL FALAH ENCLAVE
RERA NO. BRERAP00302-1/228/R-59/2018
Compliance for Quarterly Period : October 2019 to December 2019

Share Detail : -

Land Owner's Share		Developer's Share		Total Flat booked during this Period	Previous Booking	Total No. of Flats booked in Total Sum Till Period	Total No. of parking booked during this period
3 BHK	2 BHK	3 BHK	2 BHK				
5	9	7	11	0	1	1	0

FOR CHITRA HOMES (P) LIMITED

MANAGING DIRECTOR

CHITRA HOMES PVT. LTD.

309B, Adharshila Complex, South Gandhi Maidan, Patna-800001.

Ref. no._____ Date: ___/___/_____

Sl No.	Details of work as till period separately : - Task (Activity)	Applicable (YES/NO)	Work Achieved During This Period in (%)
1	Excavation	YES	100%
2	Footing Work	YES	100%
3	Installation of Water Pump	YES	100%
4	Foundation	YES	100%
5	Structure	YES	20%
6	Bricks Work	YES	
7	Plaster Inside	YES	
8	Plaster Outside	YES	
9	Flooring	YES	
10	Sanitation Fitting	YES	
11	Electrical Fitting/Wiring	YES	
12	Painting Work	YES	
13	Lift and Lighting	YES	

Sl No.	Status of Financial in this Project during this period	Amount
1	Amount received from booking during this Quarter	Rs.3,70,000/-
2	Expenditure done towards progresss of project in this Quarter	Rs.10,80,130/-
3	Available Balance in RERA Project Account	-Rs.7,10,130/-

FOR CHITRA HOMES (P) LIMITED

MANAGING DIRECTOR