QUARTERLY REPORT REQUIRED DATA

PERIOD -01-07-2019 to 30-09-2019

NAME OF PROJECT-	S.P GRIHAM (BLOCK C)
REGISTRATION NO-	BRERAP01030-1/695/R-623/2019

Sr.No	DETAILS	AMOUNT	PERIOD
1	OPENING BALANCE	20,000.00	01-07-2019-30-09-2019
2	CLOSING BALANCE	5,554,973.80	01-07-2019-30-09-2019
3	FUND RECEIVED	8,281,000.00	01-07-2019-30-09-2019
4	MONEY SPENT	2,746,026.20	01-07-2019-30-09-2019
5	LIST OF THE NUMBER AND TYPE OF APARTMENT BOOKED	4	01-07-2019-30-09-2019
6	Modification, amendment,or revision,if any issued by the competent authority with regards to any sanctioned plans,layout plans, specifications, license, permit orapproval for the project	N.A	01-07-2019-30-09-2019
7	STATUS OF PROJECT& WORK COMPLETION %	100	01-07-2019-30-09-2019
8	BOOKED FLAT DETAILS WITH CARPET AREA	102-925 SQFT,101-1127SQFT,404-953SQFT,406-960 SQFT	01-07-2019-30-09-2019
9	PHYSICAL WORK REPORT(INTERNAL & EXTERNAL)	100% WORK COMPLETED	01-07-2019-30-09-2019

For Grihaam Developers Pvt. Ltd.

Managing Director

01/10/2019

Scanned by CamScanner

Er. Shailesh Ranjan
B.Sc. (Engg.) Civil, M.I.E
Empanelment No. – ER/19/16
PATNA NAGAR NIGAM

Address :
Boring Canal Road
Near Devisthan, Anandpuri
Patna – 800001
Mob. No.- 9031820559

Ref. E.S.R.- C.A.P./Com./09P.M.C./2019 Date 12.12.2019

TO WHOM IT MAY CONCERN

To,

Sri Mukesh Kumar Sinha , Md.
M/S Griham Developers' Pvt. Ltd.
Sardar Patel Path, Boring Road
Sri Krishnapuri Patna . 13
Sub: In Favour of Issuing Completion Certificate .

I hereby Certified that the construction of fully residential multi storied at Mauza – Khajpura, Thana No.-11,, C.S. Plot No.- 275, (P), Khata No.- 13, Tauzi No.- 5173, Mohalla – Ram Nagari Road, Near – Paras Garden, PS. Rajiv Nager Dist – Patna has been periodically supervised by on dated 11.12.2019 by me and has been completed in all respect as per the plan sanctioned vide plan case no.- P/KHAJPURA/PRN-5/156/2010 Dated 25.10.2010 and has completed on 01.01.2014 for G+4 upper storeys .

1. The work completed with overall for the same.
2. The workmanship of construction and material used has been satisfactory
3. The lift has been installed, Fire fighting installation have been completed under gorund water tank for fire reserve is also completed.

Shailesh Ranjan

Er. Shailesh Ranjan
B.Sc.(Engg) Civil, M.I.E
Emp.No.-ER/19/16
P.M.C. Patna

Signature of License Engineer/Technical Person

Scanned with CamScanner