To,

The RERA Bihar

B.S.B.C.C.I, Shastri Nagar,

Patna-800023.

Subject: -Quarterly Report From 01-10-2019 to 31-12-2019- for Construction of SUDAMI HOMES PVT LTD. Project Name-Aruna Kunj, situated on Plot bearing Khasra No/ Survey no. / Plot no-338 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: Vishwajeet Singh Plot	Boundaries (West)	: Sudhanshu Singh Plot
Boundaries (North)	: Sudhanshu singh Plot	Boundaries (South)	: 50 Ft Wide Road
Latitude of End point of the plot	: 25.5945209	Longitude of End point of the plot	: 85.0655208

Admeasuring – 853.32 SQ.mtr area, being developed by [SUDAMI HOMES PVT LTD}

DISIGNATED AC COUNT NO- 1434201001696

BANK NAME- Canara Bank, Budh Marg Patna

PROJECT REGISTRATION NUMBER-BRERAP01031-1/733/R-473/2019

Q3 October to December 2019

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 67714.30 Fund Received – 785000.00 Money Spend- 732732.60 Closing Balance - 119981.70
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A

	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balence).	2A : 994.00 Shop 2B : 356.00 Shop 2C : 950.00 Shop
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	NO
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Foundation & raft & Pillar Work Complete .

This certificate is being issued on specific request of Binod Kumar Singh (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph



