SUDAMI HOMES

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-01-2021 to 31-03-2021- Project Name- ARUNA KUNJ, Abhhimanyu Nagar, Budha Nagar, Bank Colony, Jalalpur, Rupaspur, Patna for Construction of situated on Plot bearing Khasra No/ Survey no. / Plot no-338 demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	Vishwajeet Singh Plot	Boundaries (West)	:	Sudhanshu Singh Plot
Boundaries (North)	:	Sudhanshu singh Plot	Boundaries (South)	:	50 Ft Wide Road
Latitude of End point of the plot	:	25.5945209	Longitude of End point of the plot	:	85.0655208

Admeasuring – 853.32 SQ.mtr area, being developed by (SUDAMI HOMES PVT LTD)

DISIGNATED ACCOUNT NO - 1434201001696

BANK NAME- Canara Bank, Budh Marg Patna

PROJECT REGISTRATION NUMBER - **BRERAP01031-1/733/R-473/2019**

Quarterly Report From 01-01-2021 to 31-03-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan	Opening Balance- 6,95,602=74 Fund Received – 51,80,000=00 (Part Payment From : 2B, 2C, 2D, 4D, G1, G2, G3, G4)

SUDAMI HOMES PVT. LTD.
"ARUNA KUNJ PROJECT"
Binod Kumar Singh.

MANAGING DIRECTOR

		etc), money spent, balance available, the proposed plan for sourcing the funds etc	Money Spent- 42,17,393=00 Closing Balance - 16,58,209=74
2		Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	

	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	4th Floor Roof shuttering work in progress .

Photograph

(Attach)