To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2021 to 30-09-2021- Project Name- ARUNA KUNJ, Abhhimanyu Nagar, Budha Nagar, Bank Colony, Jalalpur, Rupaspur, Patna for Construction of situated on Plot bearing Khasra No/ Survey no. / Plot no-338 demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	Vishwajeet Singh Plot	Boundaries (West)	:	Sudhanshu Singh Plot
Boundaries (North)	:	Sudhanshu singh Plot	Boundaries (South)	:	50 Ft Wide Road
Latitude of End point of the plot	:	25.5945209	Longitude of End point of the plot	:	85.0655208

Admeasuring – 853.32 SQ.mtr area, being developed by (SUDAMI HOMES PVT LTD)

DISIGNATED ACCOUNT NO - 1434201001696

BANK NAME- Canara Bank, Budh Marg Patna

PROJECT REGISTRATION NUMBER - **BRERAP01031-1/733/R-473/2019**

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 9,25,439=74 Fund Received – 9,50,000=00 (Part Payment From : 2A, 2C) Money Spent- 16,61,648=00 Closing Balance - 2,13,791=74

MANAGING DIRECTOR

SUDAMI HOMES PVT. LTD.

SUDAMI HOMES PVT. LTD.
Binod Kumar Singh
MANAGING DIRECTOR

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

SUDAMI HOMES PVT. LTD.
Binod Kumar Singh
MANAGING DIRECTOR

4		Physical work (internal & External)	Overhead water Tank & Machine Room work is in progress.

I, Binod Kumar Singh (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

SUDAMI HOMES PVT. LTD.

Binod Kumar Singh

MANAGING DIRECTOR

Signature

SUDAMI HOMES

Quarterly Report Required Data

(Period 01-07-21 to 30-09-21 JULY to SEP)

Project Name :- Sudami Homes Pvt. Ltd. (Aruna Kunj Project)
Registrtion No :- BRERAAP01031-1/733/R-473/2019

Sl	Details	Amount	Period
1	Opening Balance	925439.74	1-07-21 to 30-09-21
2	Closing Balance	213791.74	1-07-21 to 30-09-21
3	Fund Received Part Payment From : 2A, 2C	950000/-	1-07-21 to 30-09-21
4	Money Spent	1661648/-	1-07-21 to 30-09-21
5	list of the number and type of apartment booked.		1-07-21 to 30-09-21
6	Modification, amendment or revisions, if any Issued by the competent authority with regards to any sanctiod plans, layout plans, specifications, license, permit or approval for the project	No	1-07-21 to 30-09-21
7	Status of Project & Work Completion %	60%	1-07-21 to 30-09-21
8	Booked flat Details with Carpet Area		1-07-21 to 30-09-21
9	Physical Work Report (Internal & External)	Overhead Water Tank & Machine Room Work in Progress	1-07-21 to 30-09-21

Signature

SUDAMI HOMES PVT. LTD.
Binod Kumar Singh
MANAGING DIRECTOR

SUDAMI HOMES PVT. LTD.
Binod Kumar Singh
MANAGING DIRECTOR