To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-04-20 to 30-06-20 for Construction of **GEN- X ICON** (NEW)_Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 199P demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East) : PLOT Boundaries (West) : PLOT
Boundaries (North) : PLOT Boundaries (South) : PLOT
Latitude of End point of the plot : 25 Longitude of End point of the plot : 85

Admeasuring 1793.20 SQ.mtr area, being developed by [GEN X HOME PVT LTD]

DISIGNATED ACCOUNT NO- 333905000217, IFSC –ICIC0003339

BANK NAME – ICICI , Saguna More, Patna

PROJECT REGISTRATION NUMBER: -**BRERAP00702-1/537/R-245/2018**

Quarterly Report From 01-04-20 to 30-06-20

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 2,994.00 Fund Received – 59,99,953.00 Money Spend- 37,19,759.00 Closing Balance- 4,83,201.00
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing	NIL

Gen-X Homes Pvt. Ltd.

		balence).	
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	NIL
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	7th Floor casting work, 6th floor Brick work completed, 4th floor electric pipe fitting , 5th floor electric pipe fitting.

This certificate is being issued on specific request of RAKESH RAJAN,(Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Attach

Gen-X Homes Pvt. Ltd.

Rakesh Ranjan.

Director

Signature