Sai Shrinkhala
Developers Pvt. Ltd.

To,

The RERA Bihar
B.S.B.C.C.I, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-10-2019 to 31-12-2019- for Construction of SHUBHS PRABHU COMPLEX (NEW) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 811,812,813 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: ROAD AND BUILDING OF SHRI KRISHNA KANT OJHA	Boundaries (West)	: PART PLOT OF OWNER
Boundaries (North)	: PART PLOT OF OWNER	Boundaries (South)	: ROAD
Latitude of End point of the plot	: 25.5786653	Longitude of End point of the plot	: 85.0872308

Admeasuring 733.08 SQ.mtr area, being developed by [SAI SHRINKHALA DEVELOPERS PRIVATE LIMITED]

Bank Name	: Axis Bank	Branch Name	: SAGUNA MORE
Account No.	: 915020008759525	IFSC Code	: UTIB0002435

PROJECT REGISTRATION NUMBER: -**BRERAP00431-2/831/R-644/2019**

Quarterly Report From 01-10-2019 to 31-12-2019

Q3 October 19 to December 2019

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	No Work during this
	B	Details of the fund received through booking or other means (equity, loan	Opening Balance – 5005.31 Fund Received – 85,98,000.00 (Part Payment Of Booking Amount) Money Spend- 86,00,187.00

For SAI SHRINKHALA DEVELOPERS PVT. LTD.

DIRECTOR

		etc), money spent, balance available, the proposed plan for sourcing the funds etc	Closing Balance- 2234.39
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balence).	NIL
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions,	N/A

		if any issued by the competent authority with regards *to any sanctiond* plans, layout plans, specifications, license, permit or approval for the project	
4		Physical work (internal & External)	2nd Floor & 3rd Floor roof casting Done. Ground Floor, 1st Floor & 2nd Floor ½ part Brick Work Done. Plaster of 1st Floor is going on.

This certificate is being issued on specific request of Nitin Kumar ,(Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph



