ANNEXURE-A

Quarterly Progress Report for quarter ending Oct-Dec of 2022 (Year)

I. PARTICULARS OF PROJECT	
Project Registration Number	BRERAP00934-1/649/R-993/2020
Name of Project/Phase of Registered Project	BIHTA MEGA CITY
Name of Promoter	BRIGHT SUN CONSTRUCTIONS Pvt. Ltd.
Project Address	THANA NO.:35, THANA: MANER (BIHTA), KHATA NO.: 73, 17, 73, 12, 16, 10, 15, 11, 14, 13 MAUZA: HASANCHAK, PLOT No.- 186, 187, 188, 189, 190, 191, 192, 193, 194, 195, 196, DISTRICT- PATNA, BIHAR, BIHTA, DIST.- PATNA
Name of Co-promoter	NA
Project Registration is valid up to	31/03/2023
Starting date of Project or Phase of the Project	05/05/2013
Type of Project or Phase of the Project	Residential/Group Housing
Period of validity of map by the Competent Authority	Three Years from the date of passing of MAP

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS				
Building/Block Number	**Apartment Type**	**Carpet Area (In Sqft)**	**Total Number of sanctioned Plot**	**Total Number of Apartment Booked**
Bihta Mega City	NA	NA	131	**1. Booked- 91** **2. Cancelled- 0**

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	**Total Number of SanctionedGarages**	**Total Number of Garages:**	
Bihta Mega City	No Garages available	**1. Booked/Allotted -** **2. Sold -**	

IV. Construction Progress of the Project

1. Building / Wing / Layout Number- Bihta Mega City (To be aded for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	**NA**
2.	Basements (if any)	**NA**
3.	Podiums (if any)	**NA**
4.	Plinth	**NA**
5.	Stilt Floor	**NA**
6.	Slabs of Super Structure	**NA**
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	**NA**
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	**NA**
9.	Staircases, Lifts Walls and Lobbies at each Floor level, Overhead and Underground Water Tanks.	**NA**
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	**NA**
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities.	**NA**

V. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	100%	
2.	Water Supply	No		
3.	Sewerage (Chamber, Line, Septic Tank, STP)	No		
4.	Storm Water Drains	No		
5.	Landscaping & Tree Planting	No		
6.	Street Lighting	No		
7.	Community Buildings	No		
8.	Treatment and Disposal of Sewage and Sullage Water	No		
9.	Solid Waste Management & Disposal	No		
10.	Water Conservation / RainWater Harvesting	No		
11.	Energy Management	No		
12.	Fire Protection and FireSafety Requirements	No		
13.	Closed Parking	No		
14.	Open Parking	No		
15.	Electrical Meter Room, Sub-Station, Receiving Station	No		
16.	Others (Option to AddMore)	No		

VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING	
S. No.	**Particulars**
1.	**Front Elevation.-** Attached Below
2.	**Rear Elevation.-** Attached Below
3.	**Side Elevation.-** Attached Below

VII. Financial Progress of the Project		
S.No.	**Particulars**	**Amount (in Rs.)**
1	Project Account No.	200012659654
2	Estimated Cost of the Project including land cost at the start of the Quarter **(In Lakh)**	189.00/-
3	Amount received during the Quarter	2,00,000.00/-
4	Total Amount received on Project **till date**	3,57,37,269.33/-
5	Actual Cost Incurred during the Quarter	0.00/-
6	Total expenditure on Project **till date**	3,20,32,124.88/-
7	Details of Mortgage or Charge, if any, created on the Land and the projects	NA

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	NA
2.	Name of Parties	NA
B	Sale/Agreement for Saleduring the Quarter	
1.	Sale Deed	
2.	Agreement for Sale	

Project Site Photographs



Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Signature of Promoter
Bright Sun Constructions Pvt. Ltd.

Director
Date :