Physical and Finacial Information with status of the project

Registration No.– BRERAP00140-5/53R-1192/2021

Project Name -Ram Prasad Enclave

Quarter Ending– 31st December 2021

No. of flat Booked			No. of Garages Booked			Fund Received					Expenditure (Rs. In Lakh)			Balance Available in lakh
Previous	During quarter	Total	Previous	During quarter	Total	Previous	During quarter	Total	Equity Fund	Grand Total	Previous	During quarter	Total	
0	0	0	0	0	0	0	0	0	19.01	19.01	18.9	0	18.9	0.11

Phyasical Status

sl. No.	Stages Of Construction	Status of Construction
1	Basement	Work to be Started. Delayed due to water logging.
2	Ground Floor	
3	First floor	
4	Second Floor	
5	Third Floor	

TRIPURARI & ASSOCIATES CHARTERED ACCOUNTANTS PATNA

Manoj Kumar
(Architect)
Danapur Regd. No
CA/Arch/2015/NPDN

For Pigm Aditya Homes Pvt. Ltd.
Director