The RERA Bihar
Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-07-2020 to 30-09-2020- for Construction of **ARANYA PNB RESIDENCY** (New Project Launch)_Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-1803, 1804, 1820, 1819 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: 1804, 1805, 1810	Boundaries (West)	: 1802, 1821, 1822
Boundaries (North)	: MAIN ROAD	Boundaries (South)	: 1818
Latitude of End point of the plot	: 25.34535	Longitude of End point of the plot	: 84.58380

Admeasuring –_4912.00_SQ.mtr area, being developed by Aranya Engicon Pvt Ltd.

DISIGNATED ACCOUNT NO- 35954537315
BANK NAME- STATE BANK OF INDIA, PATLIPUTRA COLONY

PROJECT REGISTRATION NUMBER-BRERAPO0O66-1/88/R-60/2018

Quarterly Report From 01-07-2020 to 30-09-2020

	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance –24,12,966.90 Fund Received – 62,53,100.00 Money Spend- 75,86,407.61 Closing Balance- 10,79,659.29
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A

15 OCT 2020

Aranya Engicon Pvt. Ltd.

Roushan Kr

	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balence).	3 BHK- (03 Flat) Carpet Area – 905 Sq. ft 955 Sq. ft 955 Sq. ft 2 BHK – (01 Flat) - 635 Sq. ft
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	With Booked Flat
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Roof Casting 8th Floor Brick Work- 6th Floor

Aranya Engicon Pvt. Ltd.

Kishor Kumar

/Kishore Kumar

This certificate is being issued on specific request of Amarjeet Nath (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Attach

Aranya Engicon Pvt. Ltd.

Director

Signature